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Enhanced 911 Board Meeting 
       Thursday, June 6, 2013 

Kalanimoku Bldg., Room 322B 
1151 Punchbowl St., Honolulu 

   10 am to 12 noon 
 

AGENDA 
 

I. Call to Order, Public Notice, Quorum  

II. Public testimony on all agenda items. 

III. Introductions 

IV. Review and Approval of Last Meeting’s Minutes 

V. Committee Updates by Committee Chairs 
a. Finance Committee – Kiman Wong 

i.  Monthly Cash Flow Report 

ii. FY 2014-2018 Strategic Planning Budget Approval 

iii. Others 

b. Technical Committee – Victor Ramos 

i. Investigative Regulatory Committee Update. 

ii. Investigative Committee on NG911 Planning update 

iii. FCC updates 

1. New Appointment FCC Chairman Thomas Wheeler. 

c. Communications Committee-Steven Schutte 

i. 2013 Legislative Session 

ii. 2014 Investigative Legislative Committee  

iii. Others 

VI. PSAP Status Updates 
a. Kauai – Mark Begley 
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b. Oahu – Dave Kajihiro 

c. Molokai – Victor Ramos 

d. Maui – Clayton Tom 

e. Hawaii -  Marshall Kanehailua 

VII. Items for Discussion, Consideration and Action 

a. New Board member status: 

i. TBD, City and County of Honolulu 

b.  Request for approval for funding:  

i. FY 2014-18 Strategic Budget Plan 

ii. APCO Conference attendance(Aug2013): 

1. 9-1-1 Executive Director - $1,000. 

2. HFD ( 2 TBD) $5,300. 

iii. Attendance at Viper installation at Hawaii PSAP.  2 individuals 

from each PSAP.  $1,800 (6x$300). 

iv. One Year TKC Consulting Group 9-1-1 Executive Director 

Contract Extension through December 10, 2014 - $358,312.50. 

c. Wireless E911 Timeline update. 

d. Others 

VIII. Announcements 

a. Next Meeting Date:  Thursday, July 11, 2013, Kalanimoku Bldg., 

Room 322B, 10 am – 12 noon. 

i. Future meeting dates (10am-12noon) 

1. August 15, 2013;Kalanimoku Building, 322B 

2. September 12, 2013;Kalanimoku Building, 322B 

3. October 10, 2013;Kalanimoku Building, 322B 

4. November 14, 2013;Kalanimoku Building, 322B 

5. December 12, 2013;Kalanimoku Building, 322B 

b. Others. 

IX. Open Forum: Public comment on issues not on the agenda, for 

consideration for Board agenda at the next meeting. 
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X. Adjournment 
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Meeting Minutes 
 

Board members present: Clayton Tom (Chair), Roy Irei (Vice Chair), Mark 
Begley, Victor Ramos, Marshall Kanehailua, Steve Schutte,  Ryan Freitas, Lisa 
Hiraoka, Dave Kajihiro, Kiman Wong and Su Shin. 
Board members absent:  Sonny Bhagowalia. 
 
Board Staff Present: Thera Bradshaw, Courtney Tagupa, and Stella Kim. 
 
Observers:  Mark Wong (DIT), Paul Ferreira (HawPD), Kaleo Perez (Kauai PD) , 
Diana Chun, Andy Ito (NRH), Jeff Halbrych (OTMT), Clayton Kau (HPD), Jim 
Howe (Ocean Safety), Morris Tamanaha (NRH), Aaron Correia (HPD), Brandon 
Raines (KPD), Mark Wong (DIT), Kenison Tejada (HFD), Sharon Newalu-Garcia 
(HPD), Elle Walters (Intrado), Thalia Burns (HPD), Paul Ferreira (HawPD) and 
Sean Naito (HPD). 

 
I. Call to Order, Public Notice, Quorum 

a. The meeting was called to order at 11:15 am.  

II. Public testimony on all agenda items. 

a. The Board Chair requested that anyone in attendance who wishes to 

give testimony on any agenda item to please come forward.  There 

was no one who responded. 

III. Introductions. 

a. Introductions were made of all in attendance. 

IV. Review and Approval of Last Meeting’s Minutes. 
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a. Mark Begley motioned to approve the minutes of the May Board 

meeting. The motion was seconded and approved unanimously by 

voice vote without discussion. 

 

V. Committee Updates by Committee Chairs 
a. Finance Committee – Kiman Wong 

i.  Monthly Cash Flow Report 

1. Kiman Wong provided the following statistics of the E911 

Fund cash flow activity for the month. 

a. Cash Receipts – May 2013 - $761,501.77. 

b. Cash Disbursements – May 2013 - $1,224,165.88. 

c. Unencumbered Cash - $8,804,330.38. 

d. Bank balance - $10,466,761.54. 

ii. FY 2014-2018 Strategic Planning Budget Approval 

a. Based on the presentation of the FY 2014-18 

Strategic Budget Plan during the Technical 

Committee Meeting that preceded the Finance 

committee, Victor Ramos motioned to approve the 

funding for the FY 2014-18 Strategic Budget Plan 

subject to final approval by the Board. The motion 

was seconded and approved unanimously by 

voice vote without discussion. 

iii. Others-none 

b. Technical Committee – Victor Ramos 

i. Investigative Regulatory Committee Update. 

ii. Investigative Committee on NG911 Planning update. 

1. Committee Chair, Roy Irei, complemented Intrado on 

their informative presentation to the committee last 

month. 

iii. FCC updates 

1. New Appointment FCC Chairman Thomas Wheeler. 
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a. Thera Bradshaw provided an introduction to the 
newly appointed FCC Chairman. 
 

c. Communications Committee-Steven Schutte 

i. 2013 Legislative Session 

1. Jeff Habrych stated that bill SB1003 is being reviewed by 

the Governor today. This bill enhances the CIO’s 

responsibilities to include information assurance and 

cyber security.  

ii. 2014 Investigative Legislative Committee  

1. Thera Bradshaw stated that Deputy Chief Paul Ferreira 

has been voted to chair the 2014 Legislative Investigative 

Committee for the upcoming legislative session. 

iii. Others-None 

VI. PSAP Status Updates 
a. Kauai – Mark Begley 

b. Oahu – Dave Kajihiro 

c. Molokai – Victor Ramos 

d. Maui – Clayton Tom 

e. Hawaii -  Marshall Kanehailua 

VII. Items for Discussion, Consideration and Action 

a. New Board member status: 

i. Mark Wong, City and County of Honolulu 

1. Awaiting interim appointment by the Governor. 

b.  Request for approval for funding:  

i. APCO Conference attendance(Aug2013): 

1. 9-1-1 Executive Director - $1,000. 

a. Victor Ramos motioned to approve the $1,000 

expenditure for the Executive Director to attend 

the APCO-NENA Conference subject to the 

approval of the Finance committee and final 
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approval by the full Board.  The motion was 

seconded and approved unanimously by voice 

vote without discussion. 

2. HFD (2 TBD) $5,300. 

a. Roy Irei motioned to approve the $5,300 for travel 

expenses for two HFD personnel to attend the 

APCO-NENA Conference subject the approval by 

the Finance Committee and final approval by the 

Full Board.  The motion was seconded and 

approved unanimously by voice vote without 

discussion. 

3. APCO-NENA Pacific Chapter Executive Board member 

request for funding increase from $2,415 - $2,840 for 

attendance at the APCO-NENA Conference in August 

2013. 

a. This request was added to the agenda by 

unanimous vote of the Finance Committee. 

b. Roy Irei motioned to approve additional funding of 

$425 for the APCO-NENA Pacific Chapter 

Executive Board member to attend the APCO-

NENA Conference. The motion was seconded and 

approved unanimously without discussion.  

4. HPD (2 TBDs) request for funding increase from $4830 

to $6,080 for attendance at the APCO NENA Conference 

was added to the agenda by unanimous vote of the 

Board. 

a. Dave Kajihiro motioned to approve additional 

funding of $1,250 for the 2 HPD attendees at the 

APCO NENA Conference in August 2013. The 

motion was seconded and approved unanimously 

by voice vote without discussion. 
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ii. Attendance at Viper cutover at Hawaii PSAP.   

1. 2 individuals from each PSAP.  $1,800 (6x$300). 

2. Roy Irei motioned to approve the $1,800 for two (2) 

individuals from the Maui, Kauai, and Oahu PSAPs to 

attend the Viper cutover at the Hawaii PSAP subject to 

approval by the Finance committee and final approval by 

the full Board.  The motion was seconded and approved 

unanimously by voice vote without discussion. 

iii. One Year TKC Consulting Group 9-1-1 Executive Director 

Contract Extension through December 10, 2014 - $358,312.50. 

1. Roy Irei was appointed to Chair an investigative 

committee in regards to the extension of the TKC 

Contract. 

c. Wireless E911 Timeline update. 

i. None at this time 

d. Jeffry Halbrych provided a briefing on the following OIMT projects: 

i. First Net Grant to be announced by the end of July. 

ii. A Network Study has been initiated starting with UH-Manoa. 

1. Mr. Halbrych agreed to give a 15 minute update on the 

Study in July. 

e. Others-None 

VIII. Announcements 

a. Next Meeting Date:  Thursday, July 11, 2013, Kalanimoku Bldg., Room 

322B, 10 am – 12 noon. 

i. Future meeting dates (10am-12noon) 

1. August 15, 2013;Kalanimoku Building, 322B 

2. September 12, 2013;Kalanimoku Building, 322B 

3. October 10, 2013;Kalanimoku Building, 322B 

4. November 14, 2013;Kalanimoku Building, 322B 

5. December 12, 2013;Kalanimoku Building, 322B 

b. Others. 
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IX. Open Forum: Public comment on issues not on the agenda, for 

consideration for Board agenda at the next meeting. 

X. Adjournment  

a. The meeting was adjourned at 11:44 am. 
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FIRST HAWAIIAN BANK ACCOUNT:

General Fund Prior Month Ending

Inception-to-Date Inception-to-Date

ITEM Cash Flow Current Cash Flow

Balance Month Balance

Cash Inflow:

Enhance 911 Surcharge Collection 67,854,760.55$      761,199.67            68,615,960.22$     
Other Income 11,555.22                 11,555.22$             
Interest Income 1,832,904.75           302.10                    1,833,206.85$       

  Prior Period Interest Income Adjustment (257,236.01)             (257,236.01)            
Net Interest Income 1,575,668.74        302.10               1,575,970.84        

Subtotal Cash Inflow 69,441,984.51$    761,501.77$       70,203,486.28$    

Cash Outflow:

Act 79 Fund Transfer to State (16,000,000.00)$    (16,000,000.00)      
PSAP Reimbursement (34,484,244.41)$    (1,037,213.99)       (35,521,458.40)      
Board Member Travel Expense (125,445.83)             (2,841.49)               (128,287.32)            
DB&F Revenue Assessments (3,124,692.17)         (113,774.38)          (3,238,466.55)        
DB&F Administrative Expense Assess. (816,845.57)             (39,795.82)             (856,641.39)            
WSP Reimbursement (1,069,282.22)         (1,069,282.22)        
Consultant-Intrado, Inc. (439,260.41)             (439,260.41)            
Consultant-Exec Director (2,378,993.49)         (28,437.50)             (2,407,430.99)        
Audit Expense (49,086.88)               (49,086.88)              
Other Board Related Expenses (24,707.88)               (2,102.70)               (26,810.58)              

Subtotal Cash Outflow (58,512,558.86)$   (1,224,165.88)$   (59,736,724.74)$   

Bank Balance 10,929,425.65$    (462,664.11)$      10,466,761.54$    

Encumbrances  FY 2011 (Kauai CAD) (623,524.70)$          (623,524.70)            

Encumbrances FY 2012 (1,038,906.46)$       (1,038,906.46)$      

Unencumbered Cash 9,266,994.49$      (462,664.11)$      8,804,330.38$       
 
 

Note:  Detail of encumbrances on page 4. 
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 Hawaii 
PSAP 

 Kauai 
PSAP 

 Maui 
PSAP 

 Oahu 
PSAP 

 ADMIM TOTAL

Total RECEIPTS -          -        -          -        761,502  761,502    

DISBURSEMENTS:

Total 6200   CONFERENCES 6,073       -        -          18,050   -         24,123      

Total 6300   Non-RECURRING -          -        229,050   -        -         229,050    

6400   RECURRING EXPENSES

Total 6401   ADMINISTRATION -          -        -          -        186,952  186,952    

Total 6402   MAINTENANCE 103,012   54,318   468,045   -        -         625,375    

Total 6403   Other RECURRING 25,570     27,935   23,237     81,925   -         158,666    

Total 6400   RECURRING EXPENSES 128,582   82,253   491,281   81,925   186,952  970,993    

Total DISBURSEMENTS 134,656   82,253   720,331   99,974   186,952  1,224,166 

MONTH OF MAY 2013

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Note:  Detail of Disbursements on page 6. 
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 Hawaii 
PSAP 

Kauai 
PSAP 

Maui 
PSAP 

Oahu 
PSAP  ADMIN TOTAL

 11 mos.  11 mos.  11 mos.  11 mos.  11 mos.  11 mos. 
 Annual 
Budget 

 $ 
Over/(Under) 

Budget 

Total RECEIPTS -                  -                -               -                8,330,195 8,330,195 8,880,000 (549,805)           93.8%

DISBURSEMENTS:

Total 6200   CONFERENCES 15,322             9,785            6,469           38,917          19,519      90,013      149,004    (58,991)             

6300   Non-RECURRING

Total 6301   CAD Replac/Upgrade -                  -                229,050       -                -            229,050    319,655    (90,605)             

Total 6303   Computers -                  -                (47,896)        -                -            (47,896)     948,308    (996,204)           

Total 6306   Training -                  -                -               10,644          -            10,644      59,000      (48,356)             

Total 6300   Non-RECURRING -                  -                181,154       10,644          -            191,798    1,326,963 (1,135,165)        

6400   RECURRING EXPENSES

Total 6401   ADMINISTRATION -                  -                -               -                917,258    917,258    1,320,658 (403,400)           

Total 6402   MAINTENANCE 451,835           271,589        769,765       961,236        -            2,454,424 3,784,860 (1,330,436)        

Total 6403   Other RECURRING 230,364           93,174          232,501       908,129        -            1,464,169 1,778,981 (314,812)           

Total 6400   RECURRING EXPENSES 682,199           364,763        1,002,266    1,869,365     917,258    4,835,851 6,884,499 (2,048,648)        

Total DISBURSEMENTS 697,521           374,548        1,189,889    1,918,926     936,777    5,117,662 8,360,466 (3,242,804)        61.2%

FY 2013 TO-DATE MAY 2013

 
 
 
 
 
 

Note:  Detail of Disbursements on pages 7 & 8. 
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FY 2012 Encumbrances

Description Oahu

CAD Upgrades:

   Maui PD

   EMS/FIRE 253,156.46        

    HPD 785,750.00        

Totals 1,038,906.46$  
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Board

HAWAII PSAP OAHU PSAP MAUI PSAP KAUAI PSAP ADMIN CONFERENCE TOTAL Approval

Date

BOARD APPROVED ORIGINAL FY2013 STP 1,239,039$     2,462,117$   1,390,325$   762,735$     1,271,086$  75,000$         7,200,302  7/12/2012

APCO Conference (Aug 2012) 6,571              13,541          4,699            (24,810)          ‐             7/12/2012

APCO Conference (Aug 2012) 1,852           (1,852)            ‐             9/13/2012

‐            

TriTech Conference (Sep 2012) 7,635           (7,635)            ‐             9/13/2012

TriTech Conference (Sep 2012) 908              (908)               ‐             11/8/2012

‐            

Access 9‐1‐1 Speech & Hearing Forum (Oct 201 2,667              3,800            1,833            1,242           8,088           (17,630)          ‐             9/13/2012

‐            

AT&T Cost Recovery 23,320         23,320       10/13/2012

‐            

Maui  CAD Upgrade 229,050        229,050     10/13/2012

Maui VMS 798,308        798,308     10/13/2012

‐            

ADA Compliance Funding 1,000           1,000         12/13/2012

‐            

Luncheon Expenses (IC on NG911 Plannin) 150              150            12/13/2012

‐            

Add.  GET for Pictometry Invoice 625               625            12/13/2012

‐            

9‐1‐1 Goes to Wash DC 5,290              20,931          3,000            6,021           11,158         (22,164)          24,236       2/14/2013

9‐1‐1 Goes to Wash DC 500              500            3/14/2013

Navigator Conference 1,610            1,610         2/14/2013

‐            

NENA Conference 8,640              14,688          5,800            5,920           35,048       3/14/2013

‐            

AG Legal Fees (IRC) 25,000         25,000       3/14/2013

‐            

NASNA Conference 5,660           5,660         3/14/2013

‐            

NENA Conference‐S. Bhagowalia 3,500           3,500         4/11/2013

‐            

HFD/EMS CAD Upgrade‐ Licensing 5,700            5,700         4/11/2013

‐            

HFD/EMS CAD Upgrade‐Consulting (50hrs) 2,500            2,500         4/11/2013

‐            

HFD/EMS CAD Upgrade‐ Licensing 405               405            5/9/2013

‐            

NENA Conference‐D. Racadio 3,450           3,450         5/9/2013

‐            

FY2014‐18 SBP meeting Lunch 101              101            5/9/2013

‐            

‐            

Total 1,262,207$     2,525,292$   2,433,639$   778,541$     1,360,785$  0$                  8,360,465 

FY 2013 STRATEGIC BUDGET PLAN CHANGES

 
 
 
 



HAWAII ENHANCED 911 BOARD 
STATEMENT OF CASH FLOWS 

For month ending May 31, 2013 

6 

 Hawaii 
PSAP 

 Kauai 
PSAP 

 Maui 
PSAP 

 Oahu 
PSAP 

 ADMIM TOTAL

Total RECEIPTS -          -        -          -        761,502  761,502    

DISBURSEMENTS:

6200   CONFERENCES

6201   911   Goes to WashDC 6,073       -        -          18,050   -         24,123      

Total 6200   CONFERENCES 6,073       -        -          18,050   -         24,123      

6300   Non-RECURRING

6301   CAD Replac/Upgrade

6301.06   Maui PD -          -        229,050   -        -         229,050    

Total 6301   CAD Replac/Upgrade -          -        229,050   -        -         229,050    

Total 6300   Non-RECURRING -          -        229,050   -        -         229,050    

6400   RECURRING EXPENSES

6401   ADMINISTRATION

6401.01 Exec Dir. Services -          -        -          -        28,438    28,438      

6401.02 ElectronSignatur -          -        -          -        180         180           

6401.08   Board Member Tra -          -        -          -        2,841      2,841        

6401.09   DB&F Assessments

6401.0101   DB&F Admin. -          -        -          -        39,796    39,796      

6401.0102   DB&F Rev As -          -        -          -        113,774  113,774    

Total 6401.09   DB&F Assess -          -        -          -        153,570  153,570    

6401.10   E911 Logo Contest -          -        -          -        1,822      1,822        

6401.16 Meeting Expenses -          -        -          -        101         101           

Total 6401   ADMINISTRATION -          -        -          -        186,952  186,952    

6402   MAINTENANCE

6402.02   Imagery Lic Agree -          -        392,771   -        -         392,771    

6402.07   0011 9-1-1MSAG Ma 38,758     54,318   75,274     -        -         168,350    

6402.08   CAD Maintenance 64,254     -        -          -        -         64,254      

Total 6402   MAINTENANCE 103,012   54,318   468,045   -        -         625,375    

6403   Other RECURRING

6403.01 Telcom Charges

6403.0102   Long Distanc 41            85          29            -        -         155           

6403.0103   Mileage -          -        -          946        -         946           

6403.0109   Telcom Trun 25,529     27,849   23,208     78,907   -         155,493    

6403.0110     Ocean Safety

6403.0110.1 CML -          -        -          1,663     -         1,663        

6403.0110.2 Centrex -          -        -          342        -         342           

643.0110.3  Mileage -          -        -          67          -         67             

Total 6403.0110     Ocean -          -        -          2,072     -         2,072        

Total 6403.01 Telcom Charge 25,570     27,935   23,237     81,925   -         158,666    

Total 6403   Other RECURRING 25,570     27,935   23,237     81,925   -         158,666    

Total 6400   RECURRING EXPENSES 128,582   82,253   491,281   81,925   186,952  970,993    

Total DISBURSEMENTS 134,656   82,253   720,331   99,974   186,952  1,224,166 

MONTH OF MAY 2013
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Maui 

PSAP 
Oahu 
PSAP  ADMIN TOTAL

 11 mos.  11 mos.  11 mos.  11 mos.  11 mos.  11 mos. 
 Annual 
Budget 

 $ 
Over/(Under) 

Budget 

DISBURSEMENTS:

6200   CONFERENCES

6141  Access9-1-1Forum 2,667       1,242       1,833          3,800          8,088        17,630      17,630      (0)                      

6201   911   Goes to WashDC 6,073       -           -             21,708        9,579        37,360      46,900      (9,540)               

6204   APCO Conference 6,571       -           4,699          13,541        1,852        26,663      26,663      (0)                      

6212   NASNA Conference -           -           -             -             -            -            5,660        (5,660)               

6213   Navigator -           -           -             -             -            -            1,610        (1,610)               

6214   Nena Conference 11            -           (62)             (132)           -            (183)          41,998      (42,181)             

6222   TriTech CAD Users -           8,543       -             -             -            8,543        8,543        0                       

Total 6200   CONFERENCES 15,322     9,785       6,469          38,917        19,519      90,013      149,004    (58,991)             

6300   Non-RECURRING

6301   CAD Replac/Upgrade

6301.03   Honolulu Fire Dept.

6301.031  Licensing -           -           -             -             -            -            6,105        (6,105)               

6301.032  Consulting -           -           -             -             -            -            2,500        (2,500)               

Total 6301.03   Honolulu Fire Dept. -           -           -             -             -            -            8,605        (8,605)               

6301.06   Maui PD -           -           229,050      -             -            229,050    229,050    -                    

6301   CAD Replac/Upgrade - Other -           -           -             -             -            -            82,000      (82,000)             

Total 6301   CAD Replac/Upgrade -           -           229,050      -             -            229,050    319,655    (90,605)             

6303   Computers

6303.06   GeoComm -           -           -             -             -            -            150,000    (150,000)           

6303.11   PowerPhone -           -           (47,896)      -             -            (47,896)     -            (47,896)             

6303.14   VMS-MPD -           -           -             -             -            -            798,308    (798,308)           

Total 6303   Computers -           -           (47,896)      -             -            (47,896)     948,308    (996,204)           

6306   Training

6306.04   EMPAQ -           -           -             -             -            -            4,500        (4,500)               

6306.05   ESD -           -           -             -             -            -            29,500      (29,500)             

6306.06   ESD-Annual Recall -           -           -             -             -            -            5,000        (5,000)               

6306.11   Training (CAD)  HPD -           -           -             -             -            -            8,000        (8,000)               

6306.12   TriTechCADSystAdm -           -           -             10,644        -            10,644      12,000      (1,356)               

Total 6306   Training -           -           -             10,644        -            10,644      59,000      (48,356)             

Total 6300   Non-RECURRING -           -           181,154      10,644        -            191,798    1,326,963 (1,135,165)        

FY 2013 TO-DATE MAY 2013

 Kauai 
PSAP 

 Hawaii 
PSAP 

 
 
 
 
 
 
 
 

FY-To-Date March 2013 (continued on next page) 
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Maui 
PSAP 

Oahu 
PSAP  ADMIN TOTAL

 11 mos.  11 mos.  11 mos.  11 mos.  11 mos.  11 mos. 
 Annual 
Budget 

 $ 
Over/(Under) 

Budget 

DISBURSEMENTS:

6400   RECURRING EXPENSES

6401   ADMINISTRATION

6401.01 Exec Dir. Services -           -           -             -             304,597    304,597    333,125    (28,528)             

6401.02 ElectronSignatur -           -           -             -             180           180           200           (20)                    

6401.03   911 Board Expansion -           -           -             -             -            -            75,000      (75,000)             

6401.05   Audit Expense -           -           -             -             12,500      12,500      11,250      1,250                

6401.06   Bank Charge -           -           -             -             103           103           -            103                   

6401.07   Meeting Venue -           -           -             -             -            -            1,000        (1,000)               

6401.08   Board Member Travel -           -           -             -             19,866      19,866      27,000      (7,134)               

6401.09   DB&F Assessments

6401.0101   DB&F Admin.  Assess -           -           -             -             93,275      93,275      207,250    (113,975)           

6401.0102   DB&F Rev Assessment -           -           -             -             416,444    416,444    444,000    (27,556)             

6401.0103  DB&F FY2012 Credit -           -           -             -             (30,330)     (30,330)     -            (30,330)             

Total 6401.09   DB&F Assessments -           -           -             -             479,389    479,389    651,250    (171,861)           

6401.10   E911 Logo Contest -           -           -             -             3,842        3,842        11,911      (8,069)               

6401.11   Miscellaneous Expense -           -           -             -             0               0               -            0                       

6401.12   NASNA Dues -           -           -             -             205           205           100           105                   

6401.13   Parking Permits -           -           -             -             100           100           250           (150)                  

6401.15   WSP Cost Recovery

6401.0101   Sprint/Nextel -           -           -             -             72,911      72,911      160,000    (87,089)             

6401.0102   AT&T -           -           -             -             23,320      23,320      23,320      -                    

Total 6401.15   WSP Cost Recovery -           -           -             -             96,231      96,231      183,320    (87,089)             

6401.16 Meeting Expenses -           -           -             -             245           245           252           (7)                      

6401.17  ADA Compliance -           -           -             -             -            -            1,000        (1,000)               

6401.18   AG Legal Fees -           -           -             -             -            -            25,000      (25,000)             

Total 6401   ADMINISTRATION -           -           -             -             917,258    917,258    1,320,658 (403,400)           

6402   MAINTENANCE

6402.02   Imagery Lic Agree -           -           393,396      293,617      -            687,013    1,237,948 (550,935)           

6402.03    Equipment SW Maint -           -           -             -             -            -            40,000      (40,000)             

6402.05   Logging RecordMaint -           -           -             -             -            -            65,000      (65,000)             

6402.07   0011 9-1-1MSAG Maint. 387,581   271,589   376,369      436,983      -            1,472,522 1,767,027 (294,505)           

6402.08   CAD Maintenance 64,254     -           -             194,269      -            258,523    628,828    (370,305)           

6402.10   GPS Maint. -           -           -             36,366        -            36,366      40,800      (4,434)               

6402.12   PowerPhone -           -           -             -             -            -            5,257        (5,257)               

Total 6402   MAINTENANCE 451,835   271,589   769,765      961,236      -            2,454,424 3,784,860 (1,330,436)        

6403   Other RECURRING

6403.01 Telcom Charges

6403.0101   Alt. PSAP 9-1-1 Del -           -           -             -             -            -            128,305    (128,305)           

6403.0102   Long Distance 606          343          422             -             -            1,371        -            1,371                

6403.0103   Mileage -           -           -             10,420        -            10,420      -            10,420              

6403.0109   Telcom Trunk 229,758   92,832     232,079      866,914      -            1,421,582 1,615,132 (193,550)           

6403.0110     Ocean Safety

-           -           -             18,289        -            18,289      -            18,289              

-           -           -             4,104          -            4,104        -            4,104                

-           -           -             864             -            864           -            864                   

-           -           -             -             -            -            25,200      (25,200)             

Total 6403.0110     Ocean Safety -           -           -             23,257        -            23,257      25,200      (1,943)               

6403.0111   WiringAltDispatch -           -           -             -             -            -            2,500        (2,500)               

Total 6403.01 Telcom Charges 230,364   93,174     232,501      900,590      -            1,456,629 1,771,137 (314,508)           

6403.02   EMS Tower Lease -           -           -             7,539          -            7,539        7,844        (305)                  

Total 6403   Other RECURRING 230,364   93,174     232,501      908,129      -            1,464,169 1,778,981 (314,812)           

Total 6400   RECURRING EXPENSES 682,199   364,763   1,002,266   1,869,365   917,258    4,835,851 6,884,499 (2,048,648)        

Total DISBURSEMENTS 697,521   374,548   1,189,889   1,918,926   936,777    5,117,662 8,360,466 (3,242,804)        

FY 2013 TO-DATE MAY 2013

 Kauai 
PSAP 

 Hawaii 
PSAP 
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 Hawaii PSAP 

 11 mos. 
 Annual 
Budget 

 $ 
Over/(Under) 

Budget 

DISBURSEMENTS:

6200   CONFERENCES

6141  Access9-1-1Forum 2,667                   2,667          (0)                      

6201   911   Goes to WashDC 6,073                   5,290          783                   

6204   APCO Conference 6,571                   6,571          (0)                      

6212   NASNA Conference -                       

6213   Navigator -                       -             -                    

6214   Nena Conference 11                        8,640          (8,629)               

6222   TriTech CAD Users -                       

Total 6200   CONFERENCES 15,322                 23,168        (7,846)               

6402   MAINTENANCE

6402.02   Imagery Lic Agree -                       360,325      (360,325)           

6402.03    Equipment SW Maint -                       40,000        (40,000)             

6402.05   Logging RecordMaint -                       

6402.07   0011 9-1-1MSAG Maint. 387,581               465,097      (77,516)             

6402.08   CAD Maintenance 64,254                 67,273        (3,019)               

6402.10   GPS Maint. -                       

6402.12   PowerPhone -                       

Total 6402   MAINTENANCE 451,835               932,695      (480,860)           

6403   Other RECURRING

6403.01 Telcom Charges

6403.0101   Alt. PSAP 9-1-1 Del -                       

6403.0102   Long Distance 606                      

6403.0103   Mileage -                       

6403.0109   Telcom Trunk 229,758               306,344      (76,586)             

6403.0110     Ocean Safety

6403.0110.1 CML -                       

6403.0110.2 Centrex -                       

643.0110.3  Mileage -                       

6403.0110     Ocean Safety - Other -                       

Total 6403.0110     Ocean Safety -                       

6403.0111   WiringAltDispatch -                       

Total 6403.01 Telcom Charges 230,364               306,344      (75,980)             

6403.02   EMS Tower Lease -                       

Total 6403   Other RECURRING 230,364               306,344      (75,980)             

Total 6400   RECURRING EXPENSES 682,199               1,239,039   (556,840)           

Total DISBURSEMENTS 697,521               1,262,207   (564,686)           

FY 2013 TO-DATE MAY 2013
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 11 mos. 
Annual 
Budget 

 $ 
Over/(Under) 

Budget 

DISBURSEMENTS:

6200   CONFERENCES

6141  Access9-1-1Forum 1,242                 1,242       -                    

6201   911   Goes to WashDC -                    6,021       (6,021)               

6204   APCO Conference -                    

6212   NASNA Conference -                    

6213   Navigator -                    

6214   Nena Conference -                    

6222   TriTech CAD Users 8,543                 8,543       0                       

Total 6200   CONFERENCES 9,785                 15,806     (6,021)               

6402   MAINTENANCE

6402.02   Imagery Lic Agree -                    194,623   (194,623)           

6402.03    Equipment SW Maint -                    

6402.05   Logging RecordMaint -                    

6402.07   0011 9-1-1MSAG Maint. 271,589             325,907   (54,318)             

6402.08   CAD Maintenance -                    

6402.10   GPS Maint. -                    

6402.12   PowerPhone -                    

Total 6402   MAINTENANCE 271,589             520,530   (248,941)           

6403   Other RECURRING

6403.01 Telcom Charges

6403.0101   Alt. PSAP 9-1-1 Del -                    128,305   (128,305)           

6403.0102   Long Distance 343                    

6403.0103   Mileage -                    

6403.0109   Telcom Trunk 92,832               111,400   (18,569)             

6403.0110     Ocean Safety

6403.0110.1 CML -                    

6403.0110.2 Centrex -                    

643.0110.3  Mileage -                    

6403.0110     Ocean Safety - Other -                    

Total 6403.0110     Ocean Safety -                    

6403.0111   WiringAltDispatch -                    2,500       (2,500)               

Total 6403.01 Telcom Charges 93,174               242,205   (149,031)           

6403.02   EMS Tower Lease -                    

Total 6403   Other RECURRING 93,174               242,205   (149,031)           

Total 6400   RECURRING EXPENSES 364,763             762,735   (397,972)           

Total DISBURSEMENTS 374,548             778,541   (403,993)           

FY 2013 TO-DATE MAY 2013

 Kauai PSAP 
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 Maui PSAP 

 11 mos. 
 Annual 
Budget 

 $ 
Over/(Under) 

Budget 

DISBURSEMENTS:

6200   CONFERENCES

6141  Access9-1-1Forum 1,833               1,833          -                    

6201   911   Goes to WashDC -                  3,000          (3,000)               

6204   APCO Conference 4,699               4,699          (0)                      

6212   NASNA Conference -                  

6213   Navigator -                  

6214   Nena Conference (62)                  5,800          (5,862)               

6222   TriTech CAD Users -                  

Total 6200   CONFERENCES 6,469               15,332        (8,863)               

6300   Non-RECURRING

Total 6301   CAD Replac/Upgrade 229,050           311,050      (82,000)             

6303   Computers

6303.06   GeoComm -                  

6303.11   PowerPhone (47,896)           (47,896)             

6303.14   VMS-MPD -                  798,308      (798,308)           

Total 6303   Computers (47,896)           798,308      (846,204)           

6306   Training

6306.04   EMPAQ -                  4,500          (4,500)               

6306.05   ESD -                  29,500        (29,500)             

6306.06   ESD-Annual Recall -                  5,000          (5,000)               

6306.11   Training (CAD)  HPD -                  

6306.12   TriTechCADSystAdm -                  

Total 6306   Training -                  39,000        (39,000)             

Total 6300   Non-RECURRING 181,154           1,148,358   (967,204)           

6400   RECURRING EXPENSES

6402   MAINTENANCE

6402.02   Imagery Lic Agree 393,396           373,000      20,396              

6402.03    Equipment SW Maint -                  

6402.05   Logging RecordMaint -                  

6402.07   0011 9-1-1MSAG Maint. 376,369           451,643      (75,274)             

6402.08   CAD Maintenance -                  161,555      (161,555)           

6402.10   GPS Maint. -                  

6402.12   PowerPhone -                  5,257          (5,257)               

Total 6402   MAINTENANCE 769,765           991,455      (221,690)           

6403   Other RECURRING

6403.01 Telcom Charges

6403.0101   Alt. PSAP 9-1-1 Del -                  

6403.0102   Long Distance 422                  422                   

6403.0103   Mileage -                  

6403.0109   Telcom Trunk 232,079           278,495      (46,416)             

6403.0110     Ocean Safety

6403.0110.1 CML -                  

6403.0110.2 Centrex -                  

643.0110.3  Mileage -                  

6403.0110     Ocean Safety - Other -                  

Total 6403.0110     Ocean Safety -                  

6403.0111   WiringAltDispatch -                  

Total 6403.01 Telcom Charges 232,501           278,495      (45,994)             

6403.02   EMS Tower Lease -                  

Total 6403   Other RECURRING 232,501           278,495      (45,994)             

Total 6400   RECURRING EXPENSES 1,002,266        1,269,950   (267,684)           

Total DISBURSEMENTS 1,189,889        2,433,640   (1,243,751)        

FY 2013 TO-DATE MAY 2013
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 ADMIN 

 11 mos. 
 Annual 
Budget 

 $ 
Over/(Under) 

Budget 

DISBURSEMENTS:

6200   CONFERENCES

6141  Access9-1-1Forum 8,088        8,088        0                       

6201   911   Goes to WashDC 9,579        11,658      (2,079)               

6204   APCO Conference 1,852        1,852        -                    

6212   NASNA Conference -            5,660        (5,660)               

6213   Navigator -            

6214   Nena Conference -            12,870      (12,870)             

6222   TriTech CAD Users -            

Total 6200   CONFERENCES 19,519      40,128      (20,609)             

6400   RECURRING EXPENSES

6401   ADMINISTRATION

6401.01 Exec Dir. Services 304,597    333,125    (28,528)             

6401.02 ElectronSignatur 180           200           (20)                    

6401.03   911 Board Expansion -            75,000      (75,000)             

6401.05   Audit Expense 12,500      11,250      1,250                

6401.06   Bank Charge 103           103                   

6401.07   Meeting Venue -            1,000        (1,000)               

6401.08   Board Member Travel 19,866      27,000      (7,134)               

6401.09   DB&F Assessments

6401.0101   DB&F Admin.  Assess 93,275      207,250    (113,975)           

6401.0102   DB&F Rev Assessment 416,444    444,000    (27,556)             

6401.0103  DB&F FY2012 Credit (30,330)     (30,330)             

Total 6401.09   DB&F Assessments 479,389    651,250    (171,861)           

6401.10   E911 Logo Contest 3,842        11,911      (8,069)               

6401.11   Miscellaneous Expense 0               

6401.12   NASNA Dues 205           100           105                   

6401.13   Parking Permits 100           250           (150)                  

6401.15   WSP Cost Recovery

6401.0101   Sprint/Nextel 72,911      160,000    (87,089)             

6401.0102   AT&T 23,320      23,320      -                    

Total 6401.15   WSP Cost Recovery 96,231      183,320    (87,089)             

6401.16 Meeting Expenses 245           252           (7)                      

6401.17  ADA Compliance -            1,000        (1,000)               

6401.18   AG Legal Fees -            25,000      (25,000)             

Total 6401   ADMINISTRATION 917,258    1,320,658 (403,400)           

Total 6400   RECURRING EXPENSES 917,258    1,320,658 (403,400)           

Total DISBURSEMENTS 936,777    1,360,786 (424,009)           

FY 2013 TO-DATE MAY 2013
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 Oahu PSAP 

 11 mos. 
 Annual 
Budget 

 $ 
Over/(Under) 

Budget 

DISBURSEMENTS:

6200   CONFERENCES

6141  Access9-1-1Forum 3,800                3,800          -                    

6201   911   Goes to WashDC 21,708              20,931        777                   

6204   APCO Conference 13,541              13,541        0                       

6212   NASNA Conference -                   

6213   Navigator -                   1,610          (1,610)               

6214   Nena Conference (132)                 14,688        (14,820)             

6222   TriTech CAD Users -                   

Total 6200   CONFERENCES 38,917              54,570        (15,653)             

6300   Non-RECURRING

6301   CAD Replac/Upgrade

6301.03   Honolulu Fire Dept.

6301.031  Licensing -                   6,105          (6,105)               

6301.032  Consulting -                   2,500          (2,500)               

Total 6301.03   Honolulu Fire Dept. -                   8,605          (8,605)               

6301.06   Maui PD -                   

6301   CAD Replac/Upgrade - Other -                   

Total 6301   CAD Replac/Upgrade -                   8,605          (8,605)               

6303   Computers

6303.06   GeoComm -                   150,000      (150,000)           

6303.11   PowerPhone -                   

6303.14   VMS-MPD -                   

Total 6303   Computers -                   150,000      (150,000)           

6306   Training

6306.04   EMPAQ -                   

6306.05   ESD -                   

6306.06   ESD-Annual Recall -                   

6306.11   Training (CAD)  HPD -                   8,000          (8,000)               

6306.12   TriTechCADSystAdm 10,644              12,000        (1,356)               

Total 6306   Training 10,644              20,000        (9,356)               

Total 6300   Non-RECURRING 10,644              178,605      (167,961)           

6400   RECURRING EXPENSES

6402   MAINTENANCE

6402.02   Imagery Lic Agree 293,617            310,000      (16,383)             

6402.03    Equipment SW Maint -                   

6402.05   Logging RecordMaint -                   65,000        (65,000)             

6402.07   0011 9-1-1MSAG Maint. 436,983            524,380      (87,397)             

6402.08   CAD Maintenance 194,269            400,000      (205,731)           

6402.10   GPS Maint. 36,366              40,800        (4,434)               

6402.12   PowerPhone -                   

Total 6402   MAINTENANCE 961,236            1,340,180   (378,944)           

6403   Other RECURRING

6403.01 Telcom Charges

6403.0101   Alt. PSAP 9-1-1 Del -                   

6403.0102   Long Distance -                   

6403.0103   Mileage 10,420              10,420              

6403.0109   Telcom Trunk 866,914            918,893      (51,979)             

6403.0110     Ocean Safety

6403.0110.1 CML 18,289              18,289              

6403.0110.2 Centrex 4,104                4,104                

643.0110.3  Mileage 864                   864                   

6403.0110     Ocean Safety - Other -                   25,200        (25,200)             

Total 6403.0110     Ocean Safety 23,257              25,200        (1,943)               

6403.0111   WiringAltDispatch -                   

Total 6403.01 Telcom Charges 900,590            944,093      (43,503)             

6403.02   EMS Tower Lease 7,539                7,844          (305)                  

Total 6403   Other RECURRING 908,129            951,937      (43,808)             

Total 6400   RECURRING EXPENSES 1,869,365         2,292,117   (422,752)           

Total DISBURSEMENTS 1,918,926         2,525,292   (606,366)           

FY 2013 TO-DATE MAY 2013
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 PSAP Operations 

 
9-1-1 Call Volume – May 2013 
(Source:  Plant/CML Call Volumes Provided by Hawaiian Telcom, Inc.) 
 

PSAP Total  Wireline % Wireless % 

OAHU CIVILIAN (*) 88,083 24,533 27.9% 63,544 72.1% 

 (*)  Totals are based on calls to Primary PSAP. 

 
 

9-1-1 Call Volume – Calendar Year 2013 
 

2013 Total # of Calls
% to Total 
Wireline & 
Wireless

# of Calls
% to Total 
Wireline & 
Wireless

# of Calls % to Total 
Calls # of Calls % Abandoned

to Total

December
November
October
September
August
July
June
May 88,083 24,533 27.9% 63,544 72.1% 6 0.0% 6,362 7.2%
April 82,580 23,276 28.2% 59,300 71.8% 4 0.0% 6,531 7.9%
March 83,530 24,031 28.8% 59,488 71.2% 11 0.0% 6,663 8.0%
February 77,226 21,968 28.4% 55,255 71.6% 3 0.0% 5,998 7.8%
January 82,205 24,638 30.0% 57,557 70.0% 10 0.0% 6,603 8.0%

TOTAL YTD 413,624 118,446 28.6% 295,144 71.4% 34 0.0% 32,157 7.8%

OAHU CIVILIAN
TOTAL PSAP 9-1-1 CALL VOLUME

Wireline Wireless Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 
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 PSAP Operations  (continued) 

 
9-1-1 Call Volume – Calendar Year 2013  (continued) 
 

2013 Total # of Calls
% to Total 
Wireline & 
Wireless

% of Total 
Wireline # of Calls

% to Total 
Wireline & 
Wireless

% of Total 
Wireless # of Calls % to Total 

Calls # of Calls % Abandoned
to Total

December
November
October
September
August
July
June
May 45,673 11,234 24.7% 45.8% 34,306 75.3% 54.0% 133 0.3% 1,663 3.6%
April  (2) 32,275 8,371 26.0% 36.0% 23,825 74.0% 40.2% 79 0.2% 1,173 3.6%
March  (1) 30,899 8,101 26.3% 33.7% 22,713 73.7% 38.2% 85 0.3% 1,021 3.3%
February 37,587 9,829 26.2% 44.7% 27,632 73.8% 50.0% 126 0.3% 1,282 3.4%
January 40,357 11,013 27.4% 44.7% 29,171 72.6% 50.7% 173 0.4% 1,001 2.5%

TOTAL YTD 186,791 48,548 26.1% 41.0% 137,647 73.9% 46.6% 596 0.3% 6,140 3.3%
AVG PER MO 37,358 9,710 27,529 119 1,228

OAHU CIVILIAN
TRANSFERRED TO CALL TAKERS (HPDCT )

Wireline Wireless Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 

 

(1) There were no statistics captured between March 24, 2013 (5:30 a.m. HST) and March 31, 2013 
(11:59 p.m. HST) while Dispatch was at the alternate site in Kapolei. 

(2) There were no statistics captured between April 1, 2013 (12:00 a.m. HST) and April 7, 2013  
(5:30 a.m. HST) while Dispatch was at the alternate site in Kapolei. 
 

 

 

2013 Total # of Calls
% to Total 
Wireline & 
Wireless

% of Total 
Wireline # of Calls

% to Total 
Wireline & 
Wireless

% of Total 
Wireless # of Calls % to Total 

Calls # of Calls % Abandoned
to Total

December
November
October
September
August
July
June
May 17,891 5,565 31.3% 22.7% 12,209 68.7% 19.2% 117 0.7% 627 3.5%
April 18,191 5,179 28.7% 22.3% 12,897 71.3% 21.7% 115 0.6% 683 3.8%
March 17,427 5,488 31.7% 22.8% 11,823 68.3% 19.9% 116 0.7% 678 3.9%
February 15,225 5,016 33.3% 22.8% 10,066 66.7% 18.2% 143 0.9% 544 3.6%
January 16,177 5,502 34.3% 22.3% 10,520 65.7% 18.3% 155 1.0% 652 4.0%

TOTAL YTD 84,911 26,750 31.7% 22.6% 57,515 68.3% 19.5% 646 0.8% 3,184 3.7%
AVG PER MO 16,982 5,350 11,503 129 637

OAHU CIVILIAN
TRANSFERRED TO URGENT RESPONSE (HPDURS) 

Wireline Wireless Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 
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 PSAP Operations  (continued) 

 
9-1-1 Call Volume – Calendar Year 2013  (continued) 
 

2013 Total # of Calls
% to Total 
Wireline & 
Wireless

% of Total 
Wireline # of Calls

% to Total 
Wireline & 
Wireless

% of Total 
Wireless # of Calls % to Total 

Calls # of Calls % Abandoned
to Total

December
November
October
September
August
July
June
May 9,085 3,043 33.5% 12.4% 6,041 66.5% 9.5% 1 0.0% 7,617 83.8%
April  (2) 7,031 2,173 30.9% 9.3% 4,855 69.1% 8.2% 3 0.0% 5,934 84.4%
March  (1) 7,435 2,385 32.1% 9.9% 5,047 67.9% 8.5% 3 0.0% 5,906 79.4%
February 8,364 2,514 30.1% 11.4% 5,839 69.9% 10.6% 11 0.1% 6,488 77.6%
January 8,855 2,791 31.6% 11.3% 6,053 68.4% 10.5% 11 0.1% 7,246 81.8%

TOTAL YTD 40,770 12,906 31.7% 10.9% 27,835 68.3% 9.4% 29 0.1% 33,191 81.4%

OAHU CIVILIAN
TRANSFERRED TO DROP

Wireline Wireless Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 

 

(1) There were no statistics captured between March 24, 2013 (5:30 a.m. HST) and March 31, 2013 
(11:59 p.m. HST) while Dispatch was at the alternate site in Kapolei. 

(2) There were no statistics captured between April 1, 2013 (12:00 a.m. HST) and April 7, 2013  
(5:30 a.m. HST) while Dispatch was at the alternate site in Kapolei. 

 

 

 

2013 Total # of Calls
% to Total 
Wireline & 
Wireless

% of Total 
Wireline # of Calls

% to Total 
Wireline & 
Wireless

% of Total 
Wireless # of Calls % to Total 

Calls # of Calls % Abandoned
to Total

December
November
October
September
August
July
June
May 4,790 1,828 41.4% 7.5% 2,592 58.6% 4.1% 370 7.7% 1,124 23.5%
April 4,539 1,853 43.5% 8.0% 2,403 56.5% 4.1% 283 6.2% 1,301 28.7%
March 5,025 2,008 42.8% 8.4% 2,679 57.2% 4.5% 338 6.7% 1,345 26.8%
February 4,752 1,910 44.4% 8.7% 2,392 55.6% 4.3% 450 9.5% 1,298 27.3%
January 5,749 2,390 45.2% 9.7% 2,893 54.8% 5.0% 466 8.1% 1,499 26.1%

TOTAL YTD 24,855 9,989 43.5% 8.4% 12,959 56.5% 4.4% 1,907 7.7% 6,567 26.4%
AVG PER MO 4,971 1,998 2,592 381 1,313

OAHU CIVILIAN
TRANSFERRED TO FIRE (HFD)

Wireline Wireless Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 
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 PSAP Operations  (continued) 

 
9-1-1 Call Volume – Calendar Year 2013  (continued) 
 

2013 Total # of Calls
% to Total 
Wireline & 
Wireless

% of Total 
Wireline # of Calls

% to Total 
Wireline & 
Wireless

% of Total 
Wireless # of Calls % to Total 

Calls # of Calls % Abandoned
to Total

December
November
October
September
August
July
June
May 7,550 2,960 40.2% 12.1% 4,401 59.8% 6.9% 189 2.5% 154 2.0%
April 7,288 2,939 41.3% 12.6% 4,169 58.7% 7.0% 180 2.5% 114 1.6%
March 7,670 3,124 41.8% 13.0% 4,348 58.2% 7.3% 198 2.6% 119 1.6%
February 6,965 2,909 42.8% 13.2% 3,890 57.2% 7.0% 166 2.4% 119 1.7%
January 8,006 3,217 41.6% 13.1% 4,512 58.4% 7.8% 277 3.5% 183 2.3%

TOTAL YTD 37,479 15,149 41.5% 12.8% 21,320 58.5% 37.0% 1,010 2.7% 689 1.8%
AVG PER MO 7,496 3,030 4,264 202 138

OAHU CIVILIAN
TRANSFERRED TO EMS 

Wireline Wireless Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 

 
Notes:

(1)

(2)

(3)

"Abandoned" calls represent the number of incoming 9-1-1 calls for which the caller had hung up before a 
call-taker answered.

"Abandoned" calls are included in the "Wireline" and "Wireless" counts respectively.  The standard CML 
reports do not provide a break-out of "Abandoned" calls between "Wireline" and "Wireless" calls.

Total call volumes include Administrative calls.  (Administrative calls = Calls made between 911 positions 
but are not 911 calls.)  

 

TOTAL YTD January February March April May June

38,818 3,061 4,333 15,074 13,256 3,094

AVG PER MO July August September October November December

7,764

OAHU CIVILIAN
MISCELLANEOUS CALLS

(Total includes, but not limited to, calls transferred to Poison Control, Crisis Center, 
RDC, or Neighbor Islands, and non-transferred calls such as wrong number or test 

calls)

2013

 
 
Note:  Miscellaneous Call Volumes may be higher since no call volume statistics were captured for 
HPDCT and Drop queues from March 24 – 31, 2013 while Dispatch was at the alternate site in 
Kapolei.  The other call queues are complete since Kapolei has the ability to transfer calls via CML to 
these queues. 
 
Note:  Miscellaneous Call Volumes may be higher since no call volume statistics were captured for 
HPDCT and Drop queues from April 1 - 7, 2013 while Dispatch was at the alternate site in Kapolei.  
The other call queues are complete since Kapolei has the ability to transfer calls via CML to these 
queues. 
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 PSAP Operations  (continued) 

 
Wireless Test – May 2013 
 

Date WSP Sites 
Tested 

Sectors 
Tested Tested By Test 

Pass/Fail 

05/10/13 AT&T Mobility 1 9 Oahu PSAP/ 
Akimeka Pass 

05/24/13 AT&T Mobility 2 8 Oahu PSAP/ 
Akimeka Pass 

05/24/13 T-Mobile 
(Connectivity Test) 1 1 Oahu PSAP/ 

Akimeka Pass 

 
 
Current Month PSAP Operations Activities – May 2013 
 
Weekly 
(Every Friday) 

All of the weekly conference calls hosted by Hawaiian Telcom, Inc. (HTI) to review the 
Solacom conversion in the State of Hawai‘i have been cancelled going forward. 

  The weekly conference calls will focus on the Intrado Viper deployment.  Candice Ng, 
replacing Reno Abihai, as the Project Manager from Hawaiian Telcom, Inc., will be 
coordinating and hosting the conference calls going forward. 

  The conference call was re-named "NG9-1-1 Checkpoint" and the focus will be on all 
of the Intrado Viper installation work across all State of Hawai‘i PSAPs. 

05/01/13 -- 
Pending 

Upon review of the Sprint/Nextel CRS, Akimeka discovered that only a portion of the 
updates had been completed.  An updated CRS for all State of Hawaii jurisdictions 
were re-sent to Sprint/Nextel in order to complete the Annual Audit process. 

05/01/13 -- 
Pending 

Verizon Wireless is reviewing the validated CRSs sent to them on April 10, 2013 by 
Akimeka. 

05/01/13 -- 
Pending 

T-Mobile is reviewing the validated CRSs and requested an extension to complete the 
entire project to June 30, 2013. 

05/01/13 -- 
Pending 

Akimeka returned the validated and updated CRSs to AT&T Mobility on May 9, 2013.  
AT&T Mobility is in the process of reviewing the CRSs. 
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 PSAP Operations  (continued) 

 
Current Month PSAP Operations Activities – May 2013  (continued) 
 
Bi-monthly 
Conference 
Call with 
Intrado 

The May 13, 2013 conference call and May 27, 2013 conference call was convened as 
scheduled.  Ms. Elle Walters and Ms. Michelle Aldecocea from Intrado hosted the 
conference calls. Items discussed were: 

1) Grounding Bar and Twist Lock Receptacle Requirements -- The Oahu PSAPs 
continue to work on this.  Oahu EMS confirmed that they have the proper 
grounding. 

  2) Additional Site Visits -- Additional site visits will be conducted at HPD - Kapolei 
and Honolulu Fire Department (HFD). 

  
3) PBX Integration -- Follow-up calls will be scheduled. 

  
4) PowerMap -- A follow-up meeting will be scheduled for June 5, 2013. 

  

5) Installation Schedule -- Hardware, cabling, and equipment is scheduled to be 
installed as follows: 

 

PSAP Date 
Oahu EMS 06/25/13 – 06/27/13 
Oahu Ocean Safety 06/28/13 – 07/01/13 
HPD - Kapolei 07/02/13 – 07/05/13 

(excluding 07/04/13) 
HPD-Main 07/10/13 – 08/08/13 

(no work between 
07/15/13 – 07/19/13) 

HFD 08/05/13 – 08/09/13 
 

 
05/15/13 The State of Hawai`i PSAPs monthly scheduled PSAP Round Table Forum via 

conference call was held on April 24,  2013.  Items discussed were: 

  

1) Sandwich Isles Communications Callboxes -- Installation of callboxes at 
Kamakau School on Oahu is pending due to GeoComm mapping 
discrepancies. 

  

2) Annual Audits – Mobi PCS is completed and the other Wireless Service 
Providers (WSPs) are in progress. 
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 PSAP Operations  (continued) 

 
Current Month PSAP Operations Activities – May 2013  (continued) 
 
05/15/13 
(continued) 

3) Viper Installation Update 

a) Training positions have been assigned to each PSAP. 

  
b) Training dates have not been determined. 

  

c) Kauai County expressed concern of not having a permanent training room 
or area to install their Intrado Viper equipment.  Alternative permanent 
training sites are under review for the County. 

  

d) A moratorium "No Testing" email will be distributed to all Service Providers 
during equipment, training, and cutover periods. 

  

4) LTE Updates -- Akimeka shared information received from Intrado outlining 
voice over LTE networks and its impact on addressing and calltaking.  
Questions will be sent to Intrado by Akimeka with regards to re-bidding and 
addressing.  A response is forthcoming. 

  

5) PSAP Updates -- Both Hawai‘i County and Maui County shared events and 
issues with their respective PSAPs. 

05/16/13 The Oahu PSAPs received the following Intrado Viper training and migration plan and 
schedule from Hawaiian Telcom, Inc. (HTI): 

 Activity HPD HFD EMS Ocean 
Safety 

Training 09/04/13 – 
10/02/13 

09/04/13 – 
09/18/13 

09/03/13 – 
09/19/13 

09/03/13 – 
09/24/13 

Final Prep for 
Migration 10/07/13 10/07/13 10/07/13 10/07/13 

Migration to 
Intrado Viper 
(Go Live) 

10/08/13 10/08/13 10/08/13 10/08/13 

On-site Support 10/08/13 – 
10/11/13 

10/08/13 – 
10/11/13 

10/08/13 – 
10/11/13 

10/08/13 – 
10/11/13 

Depart Site 10/24/13 10/24/13 10/23/13 10/23/13 
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 PSAP Operations  (continued) 

 
Wireless Tower Re-Naming Project 

As reported previously, during the test process, Akimeka observed that the source of the data being 
displayed was being retrieved from both the GIS mapping layer and the ALI datastream.  Akimeka 
has been working with GeoComm to change the settings on the system configuration and what is 
being displayed in the Call Information Grid versus the Call Information Pane.   

City & County of Honolulu DIT, who updates the GeoComm system, has the ability to configure the 
Call Information Pane only and not the Call information Grid area where the Tower Address 
information is preferred to be located.   
 
GeoComm is currently researching the possibility to add another field in the Grid location to populate 
the Tower Address information.   
 
Dennis Mendoza of GeoComm mentioned to Robin Wainui of Akimeka that he would contact either 
Tommy Takeshita or Tony Ramirez of Akimeka regarding this issue.  As of February 28, 2013, this 
item has been tabled. 
 
As of May 31, 2013, there have been no further updates.  Discussions to utilize Intrado’s PowerMap 
solution are underway. 
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 MSAG 

 
Current Month – May 2013 
 

OAHU CIVILIAN 497 335 292 4 4 8 27 4,253 162 0 361 0 0 0

2013

PSAP TOTAL

In Referred Status
as of Report Month End

(c)

In Suspended Status
as of Report Month End

(d)

TN CR ALI-DR # of
Transactions

TNs
Affected

Revised categories and report format changes effective May 2012.

Change Combined

9-1-1NET REQUESTS

MSAG TRANSACTIONS ALI TRANSACTIONS

Total Delete
Customer 
Addresses 

Affected

County 
Address 
Change 
Request
 (TN CR) 

Submitted
(a)

ALI 
Discrepancy  

(ALI-DR) 
Submitted

(b)

Insert Split

 
 
During the month of May 2013, 335 9-1-1Net requests were completed relating to the MSAG 
database, with 4,253 customer ANI/ALI records updated as a direct result.  162 TN CR transactions 
were submitted to 9-1-1Net for updates and corrections, as needed.  See attached spreadsheet for a 
detailed description of changes and additions. 

On May 29, 2013, HPD PMT requested Akimeka’s assistance to research and verify a 9-1-1 caller’s 
address location.  The 9-1-1 caller reported her address as 840946 LAHAINA ST, however, the 
caller’s ALI displayed as 840688 ALA MAHIKU ST APT 163A.  Upon investigation, Akimeka 
discovered that the 9-1-1 caller’s telephone number (TN) was previously assigned to the address of 
840688 Ala Mahiku St, Makaha (Apt 163 A) and was in the ALI database as such prior to        
January 22, 2009, as confirmed by Intrado. 
 
This TN was reassigned and provided to a new customer on January 22, 2009.  The TN was not 
processed and reassigned to the new location by Hawaiian Telcom, Inc. (HTI) in accordance with the 
proper SOI process to reassign the TN and the update the ALI database.   
 
As such, Akimeka submitted the ALI-DR to the address location of 840946 Lahaina St, in Makaha for 
this particular TN. 
 
There are 361 TN CRs in Referred status as of May 31, 2013.  TNCRs for a MSAG Community 
change were processed for a resort which accounts for the high number of TNCRs in Referred 
status. 

There are no records in Suspended status as of May 31, 2013. 
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 MSAG  (continued) 

 
Year-to-Date (YTD) Summary – 2013 
 

December
November
October
September
August
July
June
May 497 335 292 4 4 8 27 4,253 162 0 361 0 0 0
April 489 390 288 6 82 3 11 4,115 99 0 1 0 0 0
March 424 326 277 7 11 9 22 4,917 98 0 60 0 0 0
February 234 209 160 5 24 8 12 6,471 25 0 9 0 0 0
January 170 140 95 14 14 6 11 9,173 29 1 0 0 0 0

TOTAL YTD 1,814 1,400 1,112 36 135 34 83 28,929 413 1 
AVG PER MO 363 280 222 7 27 7 17 5,786 83 0

OAHU CIVILIAN

2013 TOTAL TNs
Affected

9-1-1NET REQUESTS In Referred Status
as of Report Month End

(c)

In Suspended Status
as of Report Month End

(d)MSAG TRANSACTIONS ALI TRANSACTIONS

TN CR

ALI 
Discrepancy  

(ALI-DR) 
Submitted

(b)

Total Change Combined Delete ALI-DR # of 
TransactionsInsert Split

Customer 
Addresses 

Affected
(*)

County 
Address 
Change 
Request
 (TN CR) 

Submitted
(a)

 
Note:  Revised categories and report format changes effective May 2012 with new Intrado TN CR functionality. 

 
 

(a)

(b)

(c)

(d)

Represents address corrections on a specific TN or group of TNs.

Represents ALI Discrepancies discovered during a  9-1-1 call.  These record corrections are treated with a higher urgency.

Represents what is returned by the service providers as requiring additional information.  The TN transactions are in 
suspension status at the end of the report month -- awaiting further action by County, Telco, or Akimeka.

Definitions: Represents TN transactions that have been referred by Intrado to the appropriate service provider.

 



 
 

Oahu Civilian E9-1-1 Status Report 
May 1, 2013 – May 31, 2013 

Oahu Civilian Page 11 of 28 May 2013 
 

 
 MSAG  (continued) 

 
MSAG Communities Project 

MSAG Community and Street Segment Sweep – Phase II Status 

Based on a verbal agreement between the Honolulu Police Department, as the Primary Civilian 
PSAP, and Akimeka, it was agreed that the Military MSAG should be updated to reflect the 
standardized and approved MSAG Community Names approved jointly by the Military and Oahu 
Civilian PSAPs to ensure interoperability.  It was also agreed that this work effort will be completed by 
Akimeka on an “as we can get to it” basis. 

Below is the latest status of the Phase II work effort as of May 31, 2013: 

OMIL Existing 
Community Name

New Approved 
Community Name

MSAG 
Transactions 

Required
Status Notes/Comments

Bellows Airforce Station BELLOWS 65 COMPLETED -- 
03/31/13

Kaneohe MCAS MCBH 356 IN PROGRESS Processed and completed a total of 327 transactions 
(91.9%) in 9-1-1Net as of 05/31/13; 29 transactions 
(8.1%) are pending processing due to Hawaiian Telcom 
MSAG restrictions for the State of Hawaii.  

 
Status of the Phase II effort will continue to be tracked until all 9-1-1Net MSAG transactions 
required have been completed. 
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 MSAG  (continued) 

 
MSAG Communities Project  (continued) 

MSAG Community and Street Segment Sweep – Phase III Status 

HPD PMT approved the MSAG Communities identified in Phase III.   

Below is the latest status of the Phase III work effort as of May 31, 2013: 

TARGET 
START DATE

TARGET 
COMPLETION 

DATE

ACTUAL 
COMPLETION DATE NOTES/COMMENTS

DATE GIS 
DELIVERED TO 

HPD

DATE GIS 
LOADED TO 
CAD BY HPD

Waimanalo
(Accounts for Bellows)

COMPLETED --
07/11/12 08/06/12 09/07/12

Kailua
(Accounts for MCBH and 
Kaneohe)

08/03/12
COMPLETED --

10/01/12

Kaneohe
(Accounts for Kahaluu -- New 
MSAG Community)

09/14/12
COMPLETED --

10/30/12

Kaaawa 08/01/12 08/03/12 COMPLETED --
10/26/12

Haleiwa
(Accounts for Sunset -- New 
MSAG Community)

08/14/12 08/23/12
COMPLETED --

10/25/12

Waialua
(Accounts for Mokuleia -- New 
MSAG Community)

08/15/12 08/24/12
COMPLETED --

10/16/12

Kunia 08/15/12 08/17/12 COMPLETED --
10/15/12

Iroquois 09/10/12 09/17/12 COMPLETED --
10/25/12

McGrew Pt 09/14/12 09/27/12 COMPLETED --
10/30/12

Hale Moku 09/14/12 09/27/12 COMPLETED --
01/23/13

Hokulani 09/14/12 09/27/12 COMPLETED --
10/25/12

Moanalua 09/17/12 09/27/12 COMPLETED --
12/12/12

Moanalua T 09/17/12 09/27/12 COMPLETED --
02/28/13

Moanalua V 09/18/12 09/27/12 COMPLETED --
10/30/12

Catlin Pk 09/18/12 09/27/12 COMPLETED --
11/12/12

Halsey T 09/18/12 09/27/12 COMPLETED --
02/01/13

Miller Pk 09/19/12 09/27/12 COMPLETED --
10/26/12

Radford T 09/19/12 09/27/12 COMPLETED --
10/12/12

Mapunapuna 09/20/12 09/27/12 COMPLETED --
10/30/12

Mililani 08/27/12 10/10/12 COMPLETED --
10/17/12

Wahiawa 10/03/12 10/23/12 COMPLETED --
05/31/13

10/05/12
Not loaded 

by AVS

10/19/12
Not loaded 

by AVS

EXISTING MSAG 
COMMUNITY

(In Order of Effort)

MSAG COMMUNITY AND STREET SEGMENT SWEEP GIS UPDATES

09/07/12
Not loaded 

by AVS

09/21/12 09/28/12
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 MSAG  (continued) 

 
MSAG Communities Project  (continued) 

MSAG Community and Street Segment Sweep – Phase III Status  (continued) 

TARGET 
START DATE

TARGET 
COMPLETION 

DATE

ACTUAL 
COMPLETION DATE NOTES/COMMENTS

DATE GIS 
DELIVERED TO 

HPD

DATE GIS 
LOADED TO 
CAD BY HPD

EXISTING MSAG 
COMMUNITY

(In Order of Effort)

MSAG COMMUNITY AND STREET SEGMENT SWEEP GIS UPDATES

 
Kapolei
(Accounts for Makakilo -- New 
MSAG Community)

10/15/12 11/14/12
COMPLETED --

01/23/13 11/02/12 11/30/12

Kalaeloa
(Accounts for NAS Barber's Point) 11/13/12 11/15/12

COMPLETED --
03/15/13 11/16/12

Not loaded 
by AVS

Waipahu 11/14/12 12/12/12 COMPLETED --
05/31/13 11/30/12 12/31/12

12/14/12 Not loaded 
by AVS

12/28/12 Not loaded 
by AVS

Pearl City 01/07/13 01/25/13
COMPLETED --

03/15/13
01/11/13; 
01/25/13

Not loaded 
by AVS

PC PEN (Pearl City Peninsula) 01/14/13 01/28/13
COMPLETED --

03/27/13 02/08/13
Not loaded 

by AVS

Aiea 01/17/13 02/15/13 COMPLETED --
05/01/13

02/08/13; 
02/22/13

02/28/13

Ewa Beach 12/10/12 01/14/13
COMPLETED --

05/01/13

 
Note:  GIS updates delivered by Akimeka to HPD will include the most recent Phase III MSAG 
Communities plus the MSAG Communities completed and delivered in prior GIS updates. 

 
The Phase III effort is 100% completed.  All of the 9-1-1Net transactions have been processed 
and are complete. 
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 MSAG  (continued) 

 
MSAG Communities Project  (continued) 

MSAG Community and Street Segment Sweep – Phase IV Status 

Below is the latest status of the Phase III work effort as of May 31, 2013: 

TARGET 
START DATE

TARGET 
COMPLETION 

DATE

AKIMEKA 
COMPLETION DATE

ACTUAL 
COMPLETION DATE NOTES/COMMENTS

DATE GIS 
DELIVERED TO 

HPD

DATE GIS 
LOADED TO 
CAD BY HPD

Punaluu 03/01/13 03/05/13 03/05/13 03/05/13 03/08/13 03/14/13
Kahuku 03/06/13 03/15/13 03/15/13 03/15/13 03/08/13 03/14/13
Kahuku RNG 03/16/13 03/20/13 03/20/13 03/20/13 03/22/13 03/28/13
Makaha 03/21/13 04/03/13 05/15/13 In Progress PENDING TNCRs 03/22/13 03/28/13
Maili 04/04/13 04/18/13 05/23/13 05/31/13 04/05/13 04/10/13
Sunset 04/19/13 04/30/13 04/24/13 05/01/13 04/19/13 04/23/13
Hauula 04/19/13 04/30/13 04/17/13 05/01/13 05/03/13 05/07/13
Waianae 05/01/13 05/16/13 05/24/13 In Progress PENDING TNCRs 05/17/13 05/23/13
Nanakuli 05/17/13 05/30/13 05/22/13 05/31/13 05/31/13
Laie 05/31/13 06/07/13 05/16/13 05/31/13

Makua 06/10/13 06/19/13 05/21/13 05/21/13 Moved this up due to the small 
amount of records

05/31/13

Lualualei 06/20/13 07/03/13
Makakilo 07/05/13 07/18/13

MSAG COMMUNITY
(In Order of Effort)

MSAG COMMUNITY AND STREET SEGMENT SWEEP -- PHASE IV GIS UPDATES

 
Note:  GIS updates delivered by Akimeka to HPD will include the most recent Phase III and Phase IV 
MSAG Communities plus the MSAG Communities completed and delivered in prior GIS updates. 

The Phase IV effort is on target.  There are no major issues at this time. 
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 Geographic Information System (GIS) 

 
Mapping Layers Updated – May 2013 
 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

05/21/13 -- 05/24/13 Spatially corrected 545 address points and populated the 
location type.

05/20/13
Spatially corrected thirty-seven (37) address points in 
Waimanalo.  Added location names for Makapuu Lighthouse, 
Makai Ocean Research Facility and Sea Life Park.

05/06/13 Corrected MSAG Community names in Maili

Moved and corrected Barbers Pt Child Dev to its correct location.  
Added suite or space numbers and descriptions to twenty-six 
(26) ABC common places.

Deleted record ID 11505 Aloha Gas Stadium and record ID 
12176 Control Data Bldg based on the MAY 17 2013 error report; 
deleted record ID 11908 Camp Hauula and record ID 13627 
Kakela Bch Pk and corrected the name of West Oahu 
Community to West Oahu Comm Churc based on the MAY 3 
2013 error report; deleted record ID 172214 Borders Pearlridge 
and corrected the name of McDonald's Pearl City to McDonald's 
PC Gateway based on the APR 19 2013 error report; and 
deleted record ID 173343 H1W Exit 8A, added alias names to 
H3W Honolulu Off and H3E KBay Off, and spatially corrected 
H1W H2N Off based on the NOV 3 2013 error report.

05/30/13 --,05/31/13 Spatially corrected one (1) military error and two (2) errors on the 
MAY 21 2013 TCAD error report.

Corrected one (1) MAY 21 2013 TCAD error and began reviewing 
TCAD military errors.  Spatially corrected five (5) errors and 
completed fourteen (14) reviews

Moved and corrected eight (8) common places within Stadium 
Mall to their correct locations.

Began review of the Common Places Alias spreadsheet and 
matched and added 161 new aliases.

Deleted duplicate record ID 16443 Safeway Aiea.  Moved and 
corrected eight (8) common places within Waimalu Plz to their 
correct locations, and modified MSAG Community name for 
76Gas Waimalu, 7Eleven Waimalu, and six (6) common places 
in Newtown Sqr from Aiea to Pearl City.

Corrected two (2) MAY 21 2013 TCAD errors and researched 
three (3) for follow-up.

Created one (1) new common place:  7Eleven Waimalu

Deleted record ID 12974 Makino Restaurant and created one (1) 
new common place in its place:  Coconut Willys.  Deleted 
twenty-two (22) record IDs linked to common places that no 
longer exist.  Replaced and assigned them to new Akimeka IDs 
and linked them to the common places that currently exist in its 
place.

Reviewed and corrected 437 comments in the feature class that 
were inconsistent and spatially corrected, corrected address, 
and added alias name for Cemetery Nanakuli.

05/31/13

Common Place 
Name

05/24/13

05/28/13

05/29/13

Address Points

OAHU CIVILIAN

Other/Remarks

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

Type of Layer Date Loaded Into 
PSAP GIS Server
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 Geographic Information System (GIS)  (continued) 

 
Mapping Layers Updated – May 2013  (continued) 
 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

OAHU CIVILIAN

Other/RemarksType of Layer Date Loaded Into 
PSAP GIS Server

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

 

05/23/13 -- 05/24/13

Moved and corrected ten (10) common places within Waipio SC 
to their correct locations, corrected four (4) common places with 
the Gentry Business Park Center, moved and modified the 
MSAG Community for Kahe Point Beach Pk and Kahe Point, 
corrected common place name Kamaaina The to The Kamaaina, 
and added alias name Maili Pink Market to Maile Pink Market.

Began correcting MAY 21 2013 TCAD errors.  Completed two (2) 
corrections and researched one (1) for follow-up.

Corrected MSAG Community names of seventy-seven (77) 
common places from Waianae to Nanakuli

05/22/13
Corrected three (3) TCAD Freeway errors and researched one (1) 
for follow-up from the MAY 6 2013 error report.  Work was halted 
pending receipt of the street matrix standards from HPD PMT.

05/21/13
Corrected location and address for Kaena Point Waialua and the 
location for Kaena Point Waianae

05/20/13 -- 05/21/13 Reviewed TCAD Freeway errors on the MAY 6 2013 error report 
and corrected twelve (12) errors.

05/20/13
Added alias name, Oahu Baptist Network, to nineteen (19) 
common places.

Created two (2) new common places:  H1W Exit 8A and H1E 
Makakilo OP based off of the NOV 3 2012 report and moved 
Longs Mililani Mauka to its correct location based off of a site 
visit performed on the GIS Corrections MAR 8 2013 report

Created one (1) new common place:  West Oahu Community 
based on a site visit and deleted record ID 173266 Oahu Baptist 
Network.

Created one (1) new common place:  Burger King AMR based off 
of the GIS Corrections NOV 3 2012 report

Completed four (4) corrections, deleted two (2), and created two 
(2) new common places:  Mililani Missionary and H2N Exit 8 
based off of the GIS Corrections MAY 3 2013 report

Common Place 
Name

(continued)

05/23/13

05/16/13

05/17/13
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 Geographic Information System (GIS)  (continued) 

 
Mapping Layers Updated – May 2013  (continued) 
 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

OAHU CIVILIAN

Other/RemarksType of Layer Date Loaded Into 
PSAP GIS Server

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

 
Moved eight (8) common places within Aiea SC to their correct 
locations

Updated names and alias names for three (3) common places 
and created four (4) new common places:  Nancy's Kitchen, 
BWS Kunia 2, BWS Kunia Rsvr, and OTS Alapai Transit based 
off of site visits performed on the GIS Corrections APR 19 2013 
report

05/10/13
Reviewed the MAY 6  2013 TCAD errors and completed four (4) 
corrections

05/08/13 -- 05/09/13
Corrected the address for eleven (11) common places and the 
MSAG Community names of twenty-six (26) common places 
from Waialua to Mokuleia

05/06/13

Added building numbers to twenty-one (21) common places for 
Kuhio Homes and corrected location, address, police beat, 
police subbeat, tow boundary and MSAG Community name for 
H1E Hickam Off and H1E Nimitz Off PH based off the GIS 
Corrections JAN 13 2013 report.

Created two (2) new common places:  CCH DPR Storage and 
Friendship Christian; corrected Hickam Off From H1E and PFE 
Puuloa based off of the GIS Corrections NOV 2 2012 report; and 
corrected MSAG Community name from Honolulu to 
Mapunapuna for MFE Puuloa OP.

Moved Hongwanji Ewa to its correct location and deleted 
duplicate record ID 13230; corrected subbeat and name of 
Mahiko Ewa Co to Ewa Mahiko Pk Cmplex; corrected address 
from 911205 Renton Rd to 911145 Renton Rd, police subbeat 
from 326F to 326E, and the location of the Ewa Mahiko Pk; 
corrected location and name of Lanakila Baptist MS to Lanakila 
Baptist HS and added alias names of Lanakila Baptist 
Intermediate and High School and Lanakila Baptist MS; and 
moved Post Office Ewa, FCU Ewa, Ewa Sugar Mill to their 
correct locations.

Reviewed the APR 22 2013 TCAD errors and completed three (3) 
corrections

Corrected MSAG Community names for three (3) common 
places from Laie to Hauula

Moved HFD Kahuku 13, CC Yard Kahuku, HPD Kahuku, and RS 
Kahuku to their correct locations

Reviewed the APR 9 2013 TCAD errors and completed five (5) 
corrections

Created one (1) new common place:  Gunstock Ranch based off 
of the APR 19 2013 GIS Corrections report

Common Place 
Name

(continued)

05/02/13

05/03/13

05/15/13

 



 
 

Oahu Civilian E9-1-1 Status Report 
May 1, 2013 – May 31, 2013 

Oahu Civilian Page 18 of 28 May 2013 
 

 
 Geographic Information System (GIS)  (continued) 

 
Mapping Layers Updated – May 2013  (continued) 
 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

OAHU CIVILIAN

Other/RemarksType of Layer Date Loaded Into 
PSAP GIS Server

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

 
Added alias names to TJMaxx Pearlridge and Honolulu Intl 
Countr

Moved Womens Alcohol Treat and two (2) Aloha Gas Kalihi 
locations to their correct locations

Researched twenty-one (21) reported errors, corrected seven (7) 
and deleted three (3) based off of the GIS Corrections APR 19 
2013 report

Replaced alias name for Queen's Med Ctr West based off of the 
GIS Corrections MAR 22 2013 report

Corrected name of Arizona Off from H1W to Arizona from H1W 
based off of the GIS Corrections NOV 3 2012 report

Common Place 
Name

(continued)
05/01/13

 
Fire Districts

Fire Response 
Areas  
MSAG 

Communities
(aka Towns)

05/10/13 Updated border between Mokuleia and Waialua and Ewa Beach 
and Kalaeloa

Medic Beats

05/17/13 Added the color values for the TriTech CAD system upgrade

05/06/13

EMS recently modified the written boundary between Nanakuli 
and Waianae and asked Akimeka if this change can be included 
in the TriTech CAD system upgrade.  Akimeka reviewed the 
latest boundary descriptions, made the corrections, and provided 
the update to TriTech.

Medic Response 
Areas

 
05/20/13 Populated new MSAG Community updates and returned edits to 

HPD for the CAD upload

05/06/13
Received geoprocessed Net_Junctions from HPD and populated 
the MSAG Community field with the latest updates

Net_Junctions

 
Police Beats

Deleted the original Police Districts feature class and created a 
new feature class with the corrected Police Districts layer 
containing the updated coastlines.

Validated topology on Police Districts:  marked thirty-three (33) 
gaps as an exception with no gaps or overlaps to correct.

05/21/13 -- 05/22/13
Corrected Police Districts for District 7, District 6, District 1, 
District 5, District 3, District 8, District 2, and District 4 based off 
of the updated coastline layer.

05/22/13

Police Districts
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 Geographic Information System (GIS)  (continued) 

 
Mapping Layers Updated – May 2013  (continued) 
 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

OAHU CIVILIAN

Other/RemarksType of Layer Date Loaded Into 
PSAP GIS Server

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

 

05/16/13

Corrected one (1) overlap in Police Subbeat 431X.  Police 
Subbeat 085E has two duplicate, inconsistent and overlapping 
polygons.  Marked four (4) overlaps related to this conflict as an 
exception.

05/14/13
Deleted original Police Subbeat feature class and created a new 
feature class with the corrected Police Subbeats containing the 
updated coastlines

05/10/13

Corrected land boundary between Police Subbeat 333G and 
333M.  Validated topology on Police Subbeats, marked twenty-
one (21) gaps as an exception, corrected three (3) gaps, marked 
four (4) overlaps as exceptions, and corrected one (1) overlap.

05/08/13 -- 05/09/13

Reviewed thirty-three (33) bookmarks and fourteen (14) 
bookmarks with Police Subbeat boundary confilcts.  Cut Police 
Beat 325D into a multi-part polygon to resolve any conflicts with 
the coastline.

05/06/13 -- 05/08/13 Corrected Police Subbeats based off of the updated Coastline 
layer

Police Response 
Areas

 

05/29/13 -- 05/31/13

Added Makapuu Lighthouse Trail; corrected segments that have 
improper ramp names; spatially corrected segments of Waiawa 
Rd and corrected the ranges; corrected street name errors for 
ingress segments; corrected street name for Independence Rd 
to Independence St as indicated for the Kalaeloa properties; and 
corrected segment ranges on Kaahumanu St in order for 
common place alignment to structures.

05/22/13 -- 05/24/13

Split Jarrett While Rd at community boundary; split the Oahu 
Railway; deleted segment of Kaukai Rd; split Farrington Hwy 
between Kapolei and Nanakuli; deleted segment of Kona St that 
went over the conference center; spatially corrected 
Kalanianaole Hwy from Haunauma Bay to Makapuu Lighthouse; 
split Kalanianaole Hwy in order to add an intersection with Koko 
Head Crater trail at Blowhole; spatially corrected ingress for 
Koko Head Rifle RD; spatially corrected Makapuu Lighthouse Rd 
and ended segment where the trail begins; and overrode twenty-
three (23) gap errors as valid in Nanakuli.

05/21/13

Split Satellite Tracking Station Rd at community boundary; 
populated new MSAG Community of Makua; spatially corrected 
Lower Campus Rd, Pope Rd, East West Rd, and Correa Rd; 
flipped Army St in Waianae; and corrected street range gaps on 
Alamihi St, Hale Ekahi Dr, Hoaha St, Kamailenu St and Kawili 
St.

Street Centerlines
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 Geographic Information System (GIS)  (continued) 

 
Mapping Layers Updated – May 2013  (continued) 
 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

OAHU CIVILIAN

Other/RemarksType of Layer Date Loaded Into 
PSAP GIS Server

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

 

05/20/13 Populated latest Address Errors and Overrides from the CAD

05/17/13
Continued correcting street names for all ramps.  Spatially 
corrected on ramp and off ramp in Ewa Beach at Kunia Rd and 
H1.

With approval, began correcting street names for all ramps

Added Koko Head Rail and Koko Head Blowhole trails

Spatially corrected Jeep Trails in Mokuleia and a segment of 
Pump Rd that crossed over the shopping center

Corrected Pali and S Kuakini intersection.  Spatially corrected 
all of Farrington Hwy in Mokuleia.  Split Farrington Hwy at 
boundary between Waialua and Mokuleia.

Updated speed limit for Oahu Railway to 1 mph so it would be 
routable but only secondary to main roads

05/10/13

Spatially corrected segments of Puuiki St.  Spatially aligned 
Cane Haul Rd and added new segments at the intersection.  
Corrected routing issues on Kaiwi St.  Corrected gaps on 
Waialua Beach Rd.

05/09/13 Worked on updates to new MSAG Community of Mokuleia.  
Corrected routing issues with HFD vehicles on Hawaii Kai Dr.

05/08/13

Spatially aligned Kaonohi St with the Police Beat boundary for 
375 and 378.  Corrected street name from Franklin D Roosevelt 
Ave, which exceeds the character limitation, to FD Roosevelt 
Ave as requested by HPD.

05/06/13 Calculated cost for routing information.  Snapped Ashley Rd to 
Kam Hwy intersection and spatially corrected all of Ashley Rd.

05/03/13 Extended range for Mahiaina St to cover a 911 caller's address 
that was outside of the range

05/02/13

Re-addressed Renton Rd to correct geocoding errors in Ewa 
Beach.  Spatially corrected Renton Rd since the road continued 
onto Oahu Railway instead of stopping at Kihi St.  Deleted Park 
Row.  Added segments for Oahu Railway.

Street Centerlines 
(continued)

05/14/13

05/16/13
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 Geographic Information System (GIS)  (continued) 

 
Mapping Layers Updated – May 2013  (continued) 
 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

OAHU CIVILIAN

Other/RemarksType of Layer Date Loaded Into 
PSAP GIS Server

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

 
05/22/13 -- 05/23/13 Per AT&T Mobility CRS

05/09/13 AT&T Mobility Annual Audit
WSP Cell Towers

 

Tow Jurisdictions 05/16/13 Reviewed boundaries and corrected nine (9) overlaps for Tow 
Boundary TZ08.

SPECIAL REQUESTS

 
 
 
Current Month GIS Activities – May 2013 
 
05/01/13 -- 
Ongoing 

Akimeka continued to work on a new Zip Code layer.  This is an ongoing project to 
edit the zip code boundaries for the Motorola CAD. 

05/01/13 -- 
Ongoing 

Akimeka updated the spreadsheet list of common places that need to be verified 
by GPS.  This is an ongoing project. 

05/06/13 Akimeka reviewed the CAD generated Street Check Utility and populated error 
identification in the Street Centerlines. 

05/06/13 Akimeka prepared the GIS deliverable for the Motorola PremierOne CAD system 
to test the import process of the new system at HPD. 

05/08/13 Akimeka sent TriTech the Medic Response Areas layer with the Nanakuli/Waianae 
boundary updates as requested by EMS to be included in the new TriTech CAD 
system upgrade. 

05/08/13 -- 
05/09/13 

Akimeka corrected four (4) City boundaries for Honolulu and three (3) City 
boundaries for Airport, Hickam, Pearl Harbor, For Island, Aiea, McGrew Pt, Pearl 
City, PC Peninsula, Waipahu, Ewa Beach, LLL West Loch, and Puuloa based off 
of the updated coastline layer for the current Motorola Premier CAD. 

05/13/13 Akimeka performed site visits on common places in Kalaeloa, Ewa Beach, 
Waipahu, Waipio, Mililani, Aiea, AMR, and Mapunapuna to collect and verify data 
by GPS. 
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 Geographic Information System (GIS)  (continued) 

 
Current Month GIS Activities – May 2013  (continued) 
 
05/14/13 -- 
05/15/13 

Akimeka corrected City boundaries for Kalaeloa, Kapolei, three (3) City boundaries 
for Waianae, Waialua, Haleiwa, Kahuku, Laie, Hauula and Kaaawa and three (3) 
City boundaries for Kaneohe, MCBH Kaneohe, Kailua, Bellows AFB, and 
Waimanalo based off of the updated coastline layer for the current Motorola 
Premier CAD.  Akimeka also corrected City land boundaries for Puuloa, Ewa 
Beach, Kalaeloa, Kapolei, Waianae, Kunia, Wahiawa, NAVCAMS Waianae, 
Hauula, Kaaawa, and Kaneohe for the current Motorola Premier CAD. 

05/16/13 As identified on the GIS Corrections report, Akimeka contacted Helemano Fire 
Department in order to verify if Oli Ct does exist since HPD received a call from an 
address there.  Peter Takushi from HFD informed Akimeka that the street does 
exist and is a brand new development on Helemano.  HFD has not received any 
development maps for this from CCH DPP as yet. 

05/16/13 Akimeka reviewed five (5) bookmarks regarding City boundary conflicts for the 
current Motorola Premier CAD and validated the topology on the City layer.  As 
such, three (3) gaps were marked as an exception and thirteen (13) gaps and 
fourteen (14) overlaps were corrected. 

05/16/13 Akimeka deleted the original City feature class and created a new feature class with 
the corrected City layer containing the updated coastlines for the current Motorola 
Premier CAD. 

05/24/13 Akimeka identified Address Points in Waimanalo that DPP reported as missing. 

 
GIS Data Requirements for TriTech CAD Systems 
 
Akimeka continued its work efforts in support of HFD and EMS’ TriTech CAD project as follows: 

1. On May 6, 2013, Akimeka received a request from EMS, Diana Chun, to modify a boundary 
between two response areas in the new Medic Response Areas layer which was created by 
Akimeka in preparation for the TriTech CAD upgrade. 

a. The boundary update is in response to a recent review within EMS regarding their 
policies and procedures protocol for the Nanakuli area of coverage.  There was an 
unofficial understanding with the Dispatch Supervisor to extend the boundary to St John’s 
Rd since the response time between Nanakuli and Waianae is approximately the same. 

b. Akimeka agreed to review EMS’s request and determine what would be needed for this 
boundary correction as well as coordination with TriTech to ensure that this update can 
be received by the new TriTech CAD system. 

1) The corrections described in the written policies and procedures were made to the 
Medic Response Area layers by Akimeka. 
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 Geographic Information System (GIS)  (continued) 

 
GIS Data Requirements for TriTech CAD Systems  (continued) 

 
c. On May 8, 2013, Akimeka sent Diana Chun of EMS a screenshot of the new boundary for 

approval before forwarding the update to TriTech. 

1) Upon immediate approval, Akimeka uploaded the new Medic Response Areas layer 
to the Akimeka ftp site for TriTech to download into their new CAD system. 

d. On May 17, 2013, Chuck Alexander from TriTech confirmed that the changes to the 
Medic Response Areas provided by Akimeka were added to the new TriTech CAD 
system. 

 
Coastline Correction Project 
 
Following the completion of the HFD Response Areas and EMS Response Areas on March 29, 2013, 
Akimeka continued to correct all remaining polygon layers within the City & County of Honolulu during 
the month of April 2013.  The status of the layers completed and the layers to be completed by the 
end of May 2013 are in progress.  It was discovered that some layers require more than simple 
coastline corrections in order to be completed.  The status of the layers completed and the layers 
targeted for completion by the end of June 2013 are as follows: 

Layer Status Completion Date 

Cities for HPD CAD Completed  05/16/13 

EMS Response Areas Completed 03/29/13 

ESN Completed 04/19/13 

Fire Battalions Completed 04/23/13 

Fire Response Areas Completed 03/29/13 

MSAG Communities Completed 04/05/13 

Medic Districts In Progress TBD – Requires further 
discussion with EMS 

Police Beats Completed 04/09/13 

Police Districts Completed 05/22/13 

Police SubBeats Completed 05/14/13 

Tow Boundaries Completed 04/22/13 

Zip Code In Progress End of June 2013 
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 Geographic Information System (GIS)  (continued) 

 
HPD CAD System GIS Data Uploads 

 
Process Development and Validation 

On April 22, 2013, Akimeka and HPD PMT discussed the Motorola PremierOne CAD system 
upgrade.  HPD was provided with the proper import tools needed to perform the GIS data uploads to 
the PremierOne CAD system.  HPD PMT asked Akimeka to participate with them to observe the GIS 
data upload to the new system. 

Akimeka agreed to work with HPD PMT and scheduled May 7 – 9, 2013 to work on an upload of 
updated GIS data.  Akimeka agreed to prepare the latest copy of the Street Centerlines, Landmarks, 
and Address Points data in order to upload the most recent updated data to the new Motorola 
PremierOne CAD system. 

On May 7, 2013, Akimeka met with HPD PMT to work on the GIS data upload requirements and 
process for the Motorola PremierOne CAD system. 

1. Using the documentation provided by Motorola, HPD PMT and Akimeka began working on 
the GIS data upload while documenting the process.  Paula Acosta from Motorola previously 
provided a Quick Steps document and Motorola PremierOne GIS Setup for CAD document.  
Throughout the upload process, significant discrepancies in the Motorola documents were 
noted.  In many cases, the written instructions did not align with the screenshots.  The 
screenshots were oftentimes the complete opposite instruction from the written description.  
However, HPD PMT and Akimeka continued to work with what was provided while utilizing 
the limited amount of resources that were available. 

2. HPD PMT retrieved the data from a jump drive that Akimeka had prepared with the latest GIS 
data for Street Centerlines, Address Points, and Landmarks (formerly known as Common 
Places) and added the data to a folder on the workstation. 

3. Unfortunately, prior to beginning the upload process, it was discovered that there were many 
folders with similar geodatabases which created confusion since the documents provided by 
Motorola did not match what was described in the document. 

4. In order to clean-up the workstation and start a process, it was agreed among HPD PMT to 
start from scratch and create a new PremierOne geodatabase in the folder location that 
works best for them and can be used on a going forward basis. 

5. HPD PMT successfully used the Create PremierOne Geodatabase tool in the PremierOne 
Import Tools to create the new geodatabase. 

a. The target workspace used the new folder setup. 

b. The input schema XML file stored locally was used for basing the geodatabase. 
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 Geographic Information System (GIS)  (continued) 

 
HPD CAD System GIS Data Uploads  (continued) 

 
Process Development and Validation  (continued) 

6. Using the various Import tools, HPD PMT successfully uploaded the Akimeka source data 
into the Motorola PremierOne geodatabase. 

a. The Address Points Import tool was used to import the Address Points.  To improve the 
process and eliminate additional steps in the upload process, it was agreed that Akimeka 
will provide HPD PMT with the Address Part Fields in a single concatenated field going 
forward. 

b. The Common Place Import tool was used to import the Landmarks.  Although HPD 
initially requested that the layer name be changed to Landmarks, in order to eliminate 
any confusion, HPD PMT requested that Akimeka change the name of the layer back to 
Common Places.  Akimeka agreed to do so accordingly. 

c. The Street Centerline Import tool was used to import the Street Centerlines.  To improve 
the process and eliminate additional steps, it was agreed that Akimeka will provide HPD 
PMT with the Street Name Part Fields in a single concatenated field going forward. 

7. While attempting to create the Routing Feature Dataset (which is used for vehicle routing), 
the option to create the new network dataset was “grayed out” and would not allow this to be 
added. 

a. HPD PMT and Akimeka tried various options to create the new network dataset however, 
were not successful and Motorola’s assistance would be required. 

 
Intrado PowerMap Implementation for the State of Hawaii 

 
On May 22, 2013, a conference call among Intrado, HPD, CCH DPP, and Akimeka was held to 
discuss Intrado’s PowerMap deployment for the State of Hawaii.  Intrado provided an overview of the 
PowerMap deployment, confirmed which PSAPs will move to PowerMap with the Hawaii NG9-1-1  
implementation and shared the initial deployment process relative to the GIS data and PowerMap. 

On behalf of Hawaiian Telcom, Inc. (HTI), the Intrado PowerMap solution is being implemented for 
the State of Hawaii NG9-1-1 deployment. 

1. Currently, the Neighbor Island PSAPs (Hawaii, Kauai, Maui, and Molokai) are on PowerMap 
Release 4.0 and not on Release 4.1, Intrado’s plan is to upgrade these PSAPs to Release 
4.1 until Release 5.0 is available which is targeted for later this summer. 

2. Intrado will wait if the Oahu PSAPs are moving to PowerMap.  If yes, then the Oahu PSAPs 
will be deployed with Release 4.1 until Release 5.0 is available. 

3. The Enterprise server is located at HTI Headquarters on Oahu.  This is where the GIS data 
will be sent and pushed to the PSAPs at each County. 
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 Geographic Information System (GIS)  (continued) 

 
Intrado PowerMap Implementation for the State of Hawaii (continued) 
 

4. Prior to uploading to the Enterprise server, Intrado will request the GIS data for the 
PSAPs/Counties that will be using PowerMap in order to run validations. 

a. Validations will include air checks – parity, gaps, overlaps, character limitations, etc. 

b. The GIS data can be sent in the form of shapefiles or a geodatabase with feature classes 

c. Error reports from the checks are sent back, corrections made, and the process 
continues until errors are resolved and the data is ready for the Enterprise server. 

d. CCH DPP was not clear as to which data would be needed since they no longer maintain 
the 9-1-1 GIS data. 

5. HPD PMT requested that the decision for the Oahu PSAPs to move forward with PowerMap 
be deferred until Thalia Burns returns from vacation.  Also, HPD, as the Primary PSAP, would 
like to coordinate and discuss with the Secondary PSAPs (HFD, EMS, and Ocean Safety) to 
get an agreement. 

6. Intrado agreed to wait on a decision from the Oahu PSAPs and as such, the remaining items 
on the agenda will resume once a decision is made.  A follow-up meeting will be scheduled 
with Intrado, the Oahu PSAPs, and Akimeka. 

 

Oahu GIS Data Discussion 

On May 23, 2013, HPD PMT and Akimeka held a conference call to discuss various GIS items as 
follows: 

1. Naming Standards for Freeways, Exits, On Ramps, Off Ramps, Overpasses and 
Underpasses 

a. Akimeka shared and discussed some of the naming conflicts and potential causes for 
errors that have been identified in the naming standards between the Street Centerlines 
and Common Places data. 

b. HPD PMT mentioned that there is a standard in place for Common Place features on the 
Freeways, which include Freeways, Exits, On Ramps, etc., and will provide Akimeka with 
a matrix of their naming standards. 

c. HPD uses the names of the Common Places to help assist dispatchers with providing 
officers in the field with direction on where to go or where the incident is located. 

d. Since the naming conflicts primarily reside in the Street Centerlines, it was agreed that 
the after the Freeways are corrected, the exits and off ramps will be reviewed and 
corrected on an individual case basis. 
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 Geographic Information System (GIS)  (continued) 

 
Oahu GIS Data Discussion  (continued) 

e. HPD PMT would like to see the Freeways renamed to reflect how 9-1-1 callers refer to 
them as well as how the dispatchers would like to see them.  For example, instead of      
E H1 FWY, HPD PMT would like the pre-directional to be a directional suffix such as   
H1E FWY. 

2. Plan to Add Corrected Coastlines to the Current Motorola CAD System 

a. Akimeka provided a status on the progress with the Coastline corrections.  All of the 
identified layers have been completed with the exception of the Medic Districts and Zip 
Code layers. 

b. There are numerous discrepancies in the interior boundaries which Akimeka is currently 
correcting for HPD. 

c. The Zip Code layer will reflect the exact zip code boundaries that are identified with civic 
addresses. 

d. It was agreed that once Akimeka is completed with the remaining coastline corrections, a 
meeting will be scheduled to discuss the upload of the new layers into the current 
Motorola CAD system. 

3. Hiking Trails 

a. Akimeka asked if HPD PMT would like the Hiking Trails attributed with pseudo ranges so 
hiking features can be identified. 

b. The proposed hiking features which can be added to the Common Places layer include 
the following examples:  Trail Heads, Waterfalls, Lookouts, Rest Areas, Shelters, 
Camping Areas, Stairs, etc. 

c. HPD PMT agreed that these additional resources in the Common Places data would be 
extremely beneficial and a valuable resource for a dispatcher since many 9-1-1 calls 
received are from lost or injured hikers on Oahu. 

d. HPD PMT provided Akimeka with approval to proceed with adding hiking features and 
adding pseudo ranges to the Hiking Trails in the Street Centerlines layer. 
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 Geographic Information System (GIS)  (continued) 

 
Oahu GIS Data Discussion  (continued) 

4. Bus Stops 

a. Akimeka informed HPD PMT that they have data for all of the Bus Stops on Oahu. 

b. As such, Akimeka asked if HPD PMT has heard from Motorola as to whether or not 
multiple layers can be searched the same way as the Common Places layer.  This 
dictates what capabilities are involved with adding additional features such as bus stop 
locations.  If separated layers can be searched, HPD can create and/or add multiple 
different layers versus a convoluted Common Places layer.  This will enable the 
dispatcher to toggle on or off at a dispatch console and still provide the searching 
capability. 

c. HPD PMT confirmed that they have not heard back from Motorola yet. 

d. HPD PMT sees the value of having this information available.  While awaiting Motorola’s 
response, HPD PMT agreed to present the idea of having the bus stop information to the 
dispatchers and get their inputs. 

5. Common Places and Street Centerline Alias Table 

a. For the Motorola PremierOne CAD system, both the Street Centerlines and Common 
Places aliases are maintained within the PremierOne geodatabase in a separate table.  
The table in the geodatabase was previously populated with the extract from the current 
Motorola CAD system. 

b. Akimeka proposed that in order to start the new Motorola PremierOne CAD system with 
current and accurate information, Akimeka is willing to work with HPD PMT to “clean up” 
any bad or old aliases so that the updated alias table can be maintained going forward. 

c. HPD PMT agreed that they would like Akimeka’s assistance and will schedule this when 
Akimeka is ready to meet on the corrected coastlines. 

 
SPAWAR Meeting on Addressing for MCBH 
 
There has been no further information or correspondence with regards to this project. 
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 PSAP Operations 
 

9-1-1 Call Volume – May 2013 
 

PSAP Total  Wireline % Wireless  % 

MAUI (*) 8,828 2,809 31.8% 6,017 68.2% 

MOLOKAI 328 177 54.0% 151 46.0% 

MAUI COUNTY 9,156 2,986 32.6% 6,168 67.4% 

 
(*)  Totals are based on calls to Primary PSAP. 

 
 
 

9-1-1 Call Volume – Calendar Year 2013 
 

2013 Total # of Calls

% to Total 

Wireline & 

Wireless

# of Calls

% to Total 

Wireline & 

Wireless

# of Calls
% to Total 

Calls
# of Calls

% Abandoned

of Total

December

November

October

September

August

July

June

May 8,828 2,809 31.8% 6,017 68.2% 2 0.0% 1,374 15.6%

April 8,030 2,402 29.9% 5,628 70.1% 0 0.0% 1,298 16.2%

March 8,484 2,668 31.4% 5,816 68.6% 0 0.0% 1,374 16.2%

February (1) 6,797 2,093 30.8% 4,703 69.2% 1 0.0% 1,146 16.9%

January 8,459 2,690 31.8% 5,768 68.2% 1 0.0% 1,240 14.7%

TOTAL YTD 40,598 12,662 31.2% 27,932 68.8% 4 0.0% 6,432 15.8%

AVG PER MO 8,120 2,532 5,586 1 1,286

Wireline Wireless Admin Abandoned
MAUI PSAP

TOTAL PSAP 9-1-1 CALL VOLUME

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 

 
 

(1) No statistics for February 4 – 7, 2013 due to relocation to alternate site at Civil Defense. 
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 PSAP Operations  (continued) 

 
9-1-1 Call Volume – Calendar Year 2013  (continued) 

 

2013 Total # of Calls

% to Total 

Wireline & 

Wireless

# of Calls

% to Total 

Wireline & 

Wireless

# of Calls
% to Total 

Calls
# of Calls

% Abandoned

of Total

December

November

October

September

August

July

June

May 328 177 54.0% 151 46.0% 0 0.0% 44 13.4%

April 254 150 59.1% 104 40.9% 0 0.0% 42 16.5%

March 339 189 55.8% 150 44.2% 0 0.0% 58 17.1%

February 213 140 65.7% 73 34.3% 0 0.0% 24 11.3%

January 262 147 56.1% 115 43.9% 0 0.0% 39 14.9%

TOTAL YTD 1,396 803 57.5% 593 42.5% 0 0.0% 207 14.8%

AVG PER MO 279 161 119 0 41

MOLOKAI PSAP
TOTAL PSAP 9-1-1 CALL VOLUME

Wireline Wireless Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 

 

 

Notes: 

       (1) Total call volumes include Administrative calls.  (Administrative calls = Calls made 
between 911 positions but are not 911 calls.) 

(2) "Abandoned" calls represent the number of incoming 9-1-1 calls for which the caller had 
hung up before a call-taker answered. 

(3) "Abandoned" calls are included in the "Wireline" and "Wireless" counts respectively.  The 
standard CML reports do not provide a break-out of "Abandoned" calls between "Wireline" 
and "Wireless" calls. 

 
Wireless Test – May 2013 
 

Date WSP Island 
Sites 

Tested 
Sectors 
Tested 

Tested By 
Test 

Pass/Fail 

05/06/13 T-Mobile Maui 1 12 
Maui PSAP/ 

Akimeka 
Pass 

05/30/13 AT&T Mobility Maui 2 6 
Maui PSAP/ 

Akimeka 
Pass 
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 PSAP Operations  (continued) 
 

Current Month PSAP Operations Activities – May 2013 
 
Weekly 
(Every 
Friday) 

All of the weekly conference calls hosted by Hawaiian Telcom, Inc. (HTI) to review 
the Solacom conversion in the State of Hawai‘i have been cancelled going forward. 

  The weekly conference calls will focus on the Intrado Viper deployment.  Candice 
Ng, replacing Reno Abihai, as the Project Manager from Hawaiian Telcom, Inc., will 
be coordinating and hosting the conference calls going forward. 

  The conference call was re-named "NG9-1-1 Checkpoint" and the focus will be on 

all of the Intrado Viper installation work across all State of Hawai‘i PSAPs. 

05/01/13 -- 
Pending 

Upon review of the Sprint/Nextel CRS, Akimeka discovered that only a portion of 
the updates had been completed.  An updated CRS for all State of Hawaii 
jurisdictions were re-sent to Sprint/Nextel in order to complete the Annual Audit 
process. 

05/01/13 -- 
Pending 

Verizon Wireless is reviewing the validated CRSs sent to them on April 10, 2013 by 
Akimeka. 

05/01/13 -- 
Pending 

T-Mobile is reviewing the validated CRSs and requested an extension to complete 
the entire project to June 30, 2013. 

05/01/13 -- 
Pending 

Akimeka returned the validated and updated CRSs to AT&T Mobility on              
May 9, 2013.  AT&T Mobility is in the process of reviewing the CRSs. 

 

Bi-monthly 
Conference 
Call with 
Intrado 

The May 2, 2013 conference call  and May 16, 2013 conference call was convened 
as scheduled.  The May 30, 2013 conference call was cancelled.  Ms. Elle Walters 
and Ms. Michelle Aldecocea from Intrado hosted the conference calls. Items 
discussed were: 

1) Grounding Bar and Twist Lock Receptacle Requirements -- The Maui 
PSAP continues to work on the grounding and twist lock receptacle issues 
and should have this completed by June 12, 2013.  The Molokai PSAP will 
ensure that the proper grounding and twist lock receptacles are in place 
when Intrado is ready for Molokai. 

  

2) Training -- Intrado will be setting up training and production workstations 
temporarily for the Maui PSAP for pre-migration training classes and will re-
install to the final location. 

  

3) Installation Schedule -- Hardware, cabling, and equipment is scheduled to 
be installed for the Maui PSAP in December 2013 and the Molokai PSAP 
from January 7 - 10, 2014. 
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 PSAP Operations  (continued) 
 

Current Month PSAP Operations Activities – May 2013  (continued) 
 
05/15/13 The State of Hawai`i PSAPs monthly scheduled PSAP Round Table Forum via 

conference call was held on May 15, 2013.  Items discussed were: 

  

1) Sandwich Isles Communications Callboxes -- Installation of callboxes at 
Kamakau School on Oahu is pending due to GeoComm mapping 
discrepancies. 

 

2) Annual Audits – Mobi PCS is completed and the other Wireless Service 
Providers (WSPs) are in progress. 

  

3) Viper Installation Update 

  
a) Training positions have been assigned to each PSAP. 

  
b) Training dates have not been determined. 

  

c) Kauai County expressed concern of not having a permanent training 
room or area to install their Intrado Viper equipment.  Alternative 
permanent training sites are under review for the County. 

  

d) A moratorium "No Testing" email will be distributed to all Service 
Providers during equipment, training, and cutover periods. 

  

4) LTE Updates -- Akimeka shared information received from Intrado outlining 
voice over LTE networks and its impact on addressing and calltaking.  
Questions will be sent to Intrado by Akimeka with regards to re-bidding and 
addressing.  A response is forthcoming. 

  

5) PSAP Updates -- Both Hawai‘i County and Maui County shared events and 
issues with their respective PSAPs. 

05/16/13 Maui County received the following Intrado Viper training and migration plan and 
schedule from Hawaiian Telcom, Inc. (HTI): 
 

 
Activity Maui PSAP 

Schedule 

Molokai PSAP 
Schedule 

Training 01/17/14 – 01/28/14 01/13/14 – 01/17/14 

Final Prep for Migration 01/29/14 01/20/14 

Migration to Intrado Viper (Go Live) 01/31/14 01/21/14 

On-site Support 01/30/14 – 02/04/14 01/21/14 – 01/24/14 

Depart Site 02/04/14 01/24/14 
 

 
Note:  Schedule date for Molokai PSAP is dependent on construction completion of 
the new Molokai PSAP Center. 
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 PSAP Operations  (continued) 
 

Open Issues (To be Monitored and Tracked by Akimeka) 
 
Updates as of May 31, 2013 are noted below: 

04/16/10 Akimeka personnel worked on a flowchart for the Neighbor Island PSAPs to 
document the flow of a Call Routing Spreadsheet (CRS) and Testing Validation 
Worksheet (TVW).   It was discovered that different processes exist among the 
carriers.  
 
Akimeka created and submitted for review a DRAFT Call Routing Sheet (CRS) and 
Testing Validation Worksheet (TVW) process flowchart to the Neighbor Island 
PSAPs on December 20, 2010. 

Update (4/30/11) – Akimeka continued to work on the flowchart and incorporate the 
feedback received.  An updated process flowchart is currently under review within 
Akimeka.  Once approved, it will be shared with the Neighbor Island PSAPs. 

Update (5/1/11 – 7/31/11) – In progress. 

Update (8/31/11) – In progress.  Personnel updates need to be incorporated. 

Update (9/1/11 – 11/30/11) – No further updates. 

Update (12/31/11) – In progress.  NENA standards updates are being incorporated. 

Update (1/31/12 – 05/31/13) – No further updates. 
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 MSAG   
 
Current Month – May 2013 

 

MAUI COUNTY 172 48 16 2 23 4 3 250 123 1 35 12 0 0

# of

Transactions

TNs

Affected

In Suspended Status

as of Report Month End

(d)
2013

PSAP TOTAL TN CRDelete Split

Customer 

Addresses 

Affected

County 

Address 

Change 

Request

 (TN CR) 

Submitted

(a)

ALI 

Discrepancy  

(ALI-DR) 

Submitted

(b)

Revised categories and report format changes effective May 2012.

Total Change Combined ALI-DR

In Referred Status

as of Report Month End

(c)

Insert

9-1-1NET REQUESTS

MSAG TRANSACTIONS ALI TRANSACTIONS

 
 

During the month of May 2013, forty-eight (48) 9-1-1Net requests were completed relating to the Maui 
County MSAG database, with 250 customer ANI/ALI records updated as a direct result.  125 TN CR 
and one (1) ALI DR transactions were submitted to 9-1-1Net for updates and corrections.  See 
attached spreadsheet for a detailed description of changes and additions. 

There are thirty-five (35) TN CRs and twelve (12) ALI-DRs in Referred status as of                 
May 31, 2013.  Prior to the TN CR functionality, TN CRs were categorized as ALI-DRs.  Eleven 
(11) ALI-DRs in Referred status were reported prior to January 2012 and are not a direct result 
of a live 9-1-1 call.  One (1) ALI-DR is a direct result of a 9-1-1 call and is pending update 
approval from Hawaiian Telcom, Inc. (HTI). 

There are no records in Suspended status as of May 31, 2013. 
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 MSAG  (continued) 
 
Year-to-Date (YTD) – 2013 
 

December

November

October

September

August

July

June

May 172 48 16 2 23 4 3 250 123 1 35 12 0 0

April 72 52 19 0 27 5 1 295 18 2 27 12 0 0

March 120 35 6 1 14 14 0 33 79 6 28 11 0 0

February 44 39 9 1 17 12 0 44 5 0 29 11 1 1

January 63 61 11 0 43 6 1 405 2 0 52 18 0 0

TOTAL YTD 471 235 61 4 124 41 5 1,027 227 9 

AVG PER MO 94 47 12 1 25 8 1 205 45 2

(*)  Applies to Change Request Category Only

TN CRInsert Split

County 

Address 

Change 

Request

 (TN CR) 

Submitted

(a)

ALI 

Discrepancy  

(ALI-DR) 

Submitted

(b)

In Suspended Status

as of Report Month End

(d)MSAG TRANSACTIONS ALI TRANSACTIONS

Total Change Combined Delete ALI-DR
# of 

Transactions

TNs

Affected

In Referred Status

as of Report Month End

(c)

9-1-1NET REQUESTS

Customer 

Addresses 

Affected

(*)

MAUI COUNTY

2013 TOTAL

 

Note:  Revised categories and report format changes effective May 2012 with new Intrado TN CR functionality. 

 

 

(a)

(b)

(c)

(d)

Definitions:

Represents address corrections on a specific TN or group of TNs.

Represents ALI Discrepancies discovered during a  9-1-1 call.  These record corrections are treated with a higher urgency.

Represents TN transactions that have been referred by Intrado to the appropriate service provider.

Represents what is returned by the service providers as requiring additional information.  The TN transactions are in 

suspension status at the end of the report month -- awaiting further action by County, Telco, or Akimeka.
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 Mapping Layers Updated/Loaded Into GIS – May 2013 
 

9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 

Server

Date Created/

Edits Performed

Maui 05/31/13
Added multiple addresses from the DSA Address layer.  This is 

an ongoing project.

Made corrections to meet the Intergraph CAD requirements

Corrected the street name for Pokakaa Loop, Kahului, per the 

Maui County Street Naming Authority

Maui/Molokai 05/29/13

Maui 05/21/13 -- 05/28/13
Added 103 addresses from the DSA Address layer.  This is an 

ongoing project.

Maui/Molokai 05/15/13

Maui 05/07/13
Added and changed common name and added one (1) POI 

address point as requested by Maui Dispatch.

Maui 05/06/13 -- 05/20/13

Added three (3) addresses received from DSA and 205 

addresses from the DSA Address layer.  This is an ongoing 

project.

Emergency 

Callboxes
Maui 05/07/13

A special PowerMap update was performed at the request of T-

Mobile and Maui Dispatch

Fire Beats

Fire Districts

Fire Stations

Major Roads

Medic Beats

Medic Districts

Medic Stations

Milepost Markers

Points of Interest

05/30/13Maui

Address Points

MSAG Address 

Points

(aka Pseudo Address 

Points)

MSAG 

Communities

(aka Towns)

MAUI COUNTY

Type of Layer Island
Date Loaded Into 

PSAP GIS Server
Other/Remarks

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS

(Listed Alphabetically)

Medic Response 

Areas

Fire Response 

Areas

 

(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.  
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 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 
 

9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 

Server

Date Created/

Edits Performed

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS

(Listed Alphabetically)

MAUI COUNTY

Type of Layer Island
Date Loaded Into 

PSAP GIS Server
Other/Remarks

 
Police Beats

Police Districts

Police Stations

Schools

Made corrections to meet the Intergraph CAD requirements

Corrected the street name for Pokakaa Loop, Kahului, per the 

Maui County Street Naming Authority

Maui/Molokai 05/29/13

Maui 05/24/13

Maui 05/20/13 Modified ranges to fit new address points

Maui 05/16/13 Extended range for Wiliokai Way, Lahaina

Maui/Molokai 05/15/13

Maui 05/10/13 Modified range for Napoko Pl, Kula

Maui 05/07/13

Added the first phase of the Lahaina Bypass which stretches 

from Lahainaluna Rd to Keawe St.  Also extended the range for 

Lakau Pl, Kihei.

Maui 05/06/13 Corrected range for Niheu St and Upper Kimo Dr

Maui 05/01/13
Extended range for Lower Kula Rd to fit the new addresses 

added from the DSA Address layer

Trails

Maui/Molokai 05/15/13

Maui 05/07/13
A special PowerMap update was performed at the request of T-

Mobile and Maui Dispatch

Maui 05/02/13
Performed a special PowerMap update at the request of T-

Mobile

Per T-Mobile CRS

AT&T Mobility Annual Audit

Building Footprints 05/07/13
A special PowerMap update was performed at the request of T-

Mobile and Maui Dispatch

Churches

Gas Stations

Food & Beverage

Hospitals

Lodging

05/30/13Maui

Police Response 

Areas

WSP Cell Towers

OTHER SUPPORTING 9-1-1 PUBLIC SAFETY LAYERS

(Listed Alphabetically)

Street Centerlines

05/01/13Maui

 

(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.  
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 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 
 

9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 

Server

Date Created/

Edits Performed

MAUI COUNTY

Type of Layer Island
Date Loaded Into 

PSAP GIS Server
Other/Remarks

 
OTHER SUPPORTING 9-1-1 PUBLIC SAFETY LAYERS

(Listed Alphabetically)
 

Medical Facilities

Parcels Maui 05/28/13 -- 05/31/13
Updated according to new County Parcels layer.  This is an 

ongoing project.

Post Offices

Subdivisions

Airports

Bridges

Coastline

Coastal Names

Harbors

Helipads

Hydrology Layers

     - Dams

     - Ponds

     - Streams

     (Includes Rivers)

     - Waterfalls

Emergency 

Shelters

Parks

(Includes National 

Parks)

Emergency 

Operation Centers 

(EOC)

DISASTER/HOMELAND SECURITY LAYERS

(Listed Alphabetically)

Tsunami 

Evacuation Zones

Government 

Buildings

Ocean Safety

(Includes Lifeguard 

Stands)

Tsunami Heights

Ocean Rescue 

Boundaries

Park Polygon

 
 

(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.  
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 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 
 

9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 

Server

Date Created/

Edits Performed

MAUI COUNTY

Type of Layer Island
Date Loaded Into 

PSAP GIS Server
Other/Remarks

 
DISASTER/HOMELAND SECURITY LAYERS

(Listed Alphabetically)
 

Maui/Molokai 05/29/13

Maui 05/28/13 Added a new gate code for Pineapple Hill per SR#581

Waste Water Plants

Tow Jurisdictions

HCS Monsanto 

Fields

SPECIAL REQUESTS

United States

National Grid (500K)

Gate Codes

United States

National Grid (50K)

 

(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.  

Note:  The Parcels layer is provided by Maui County.  Akimeka performs edits on the 
spatial information of the layer for 9-1-1 purposes.  Changes to the attribute table 
are made when needed.  The Parcels layer uploaded to the PSAP GIS server is 
intended for 9-1-1 purposes only and should not be disseminated to other county 
agencies. 

 

Current Month GIS Activities – May 2013 
 
05/03/13 Akimeka collected GPS location data for Lahaina Bypass. 

05/08/13 Akimeka picked up the updated Parcel layer from the Real Property Tax Division. 

05/29/13 -- 
05/30/13 

Akimeka prepared and completed an Intergraph CAD push for Maui for:  Address 
Points, Gate Codes, Street Centerlines, WSP Cell Towers, and the Common Name 
lookup table. 
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 Service Requests Transactions 
 
Open Service Requests – May 2013  (Apri 27, 2013 – May 29, 2013) 

 

# Date Ticket # Description Category Urgency Comments

1 05/25/13 580 Incorrect Address:  TN= (808) 875-8837 MSAG - ANI/ALI Discrepancy High TN information submitted to 9-1-1Net and 

awaiting approval from PNLI.

MAUI PSAP

 

Note:  Open Service Requests reflect what is in pending status at the end of the report month. 

 

# Date Ticket # Description Category Urgency Comments

NONE

MOLOKAI PSAP

 

Note:  Open Service Requests reflect what is in pending status at the end of the report month. 

 
 
Year-to-Date (YTD) Summary – 2013 
 

Created Closed Open Created Closed Created Closed Created Closed Created Closed

December

November

October

September

August

July

June

May 2 1 1 1 1 1 0 0 0 0 0

April 4 4 0 2 2 2 2 0 0 0 0

March 7 7 0 3 3 4 4 0 0 0 0

February 3 3 0 3 3 0 0 0 0 0 0

January 0 1 0 0 1 0 0 0 0 0 0

2012 Carryover 1 0 1 1 0 0 0 0 0 0 0

TOTAL 17 16 1 10 10 7 6 0 0 0 0

Request Training

MAUI PSAP

TOTAL

SERVICE REQUEST CATEGORIES

2013
911 Map SuggestionsMSAG

Note:  Open Service Requests reflect what is in pending status at the end of the report month. 
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 Service Requests Transactions  (continued) 
 
Year-to-Date (YTD) Summary – 2013  (continued) 
 

Created Closed Open Created Closed Created Closed Created Closed Created Closed

December

November

October

September

August

July

June

May 0 0 0 0 0 0 0 0 0 0 0

April 0 0 0 0 0 0 0 0 0 0 0

March 0 0 0 0 0 0 0 0 0 0 0

February 0 0 0 0 0 0 0 0 0 0 0

January 0 0 0 0 0 0 0 0 0 0 0

2012 Carryover 0 0 0 0 0 0 0 0 0 0 0

TOTAL 0 0 0 0 0 0 0 0 0 0 0

911 Map

MOLOKAI PSAP SERVICE REQUEST CATEGORIES

SuggestionsRequest Training
2013

TOTAL MSAG

 

Note:  Open Service Requests reflect what is in pending status at the end of the report month 
 
 

 

Suggestions

Mapping computer not functioning or displaying properly

Description

Discrepancies with 9-1-1 MSAG addresses

E-911 Operations training needs

Vehicle to share suggestions

911 Map

Definitions:

Category

MSAG

Request Training
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 PSAP Operations 

 
9-1-1 Call Volume – May 2013 
 

PSAP Total  Wireline/ 
VoIP 

% Wireless % 

HAWAII (*) 11,511 3,554 31.0% 7,895 69.0% 

 
(*)  Totals are based on calls to Primary PSAP. 

 

 
9-1-1 Call Volume – Calendar Year 2013 
 
Please note that since the Solacom cutover in February 2012, no Admin and Abandoned Call 
statistics have been reported and provided by Hawaiian Telcom, Inc. 
 

2013 Total # of Calls
% to Total 
Wireline & 
Wireless

# of Calls
% to Total 
Wireline & 
Wireless

# of Calls % to Total 
Calls # of Calls % to Total 

Calls # of Calls % Abandoned
to Total

December
November
October
September
August
July
June
May 11,511 3,554 31.0% 7,895 69.0% 62 0.5% N/A N/A N/A N/A
April 11,245 3,488 31.1% 7,717 68.9% 40 0.4% N/A N/A N/A N/A
March 11,586 3,649 31.6% 7,909 68.4% 28 0.2% N/A N/A N/A N/A
February 10,248 3,274 32.0% 6,944 68.0% 30 0.3% N/A N/A N/A N/A
January 11,436 3,803 33.4% 7,596 66.6% 37 0.3% N/A N/A N/A N/A

TOTAL YTD 56,026 17,768 31.8% 38,061 68.2% 197 0.4% N/A N/A N/A N/A
AVG PER MO 11,205 3,554 7,612 39 N/A N/A

HAWAII TOTAL PSAP 9-1-1 CALL VOLUME
Wireline/VoIP Wireless Unknown Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 

 
 



 
 

Hawai‘i County E9-1-1 Status Report 
May 1, 2013 – May 31, 2013 

Hawai‘i County Page 2 of 32 May 2013 
 

 
 PSAP Operations  (continued) 

 
9-1-1 Call Volume – Calendar Year 2013  (continued) 
 

2013 Total # of Calls
% to Total 
Wireline & 
Wireless

% of Total 
Wireline # of Calls

% to Total 
Wireline & 
Wireless

% of Total 
Wireless # of Calls % to Total 

Calls # of Calls % to Total 
Calls # of Calls % Abandoned

to Total

December
November
October
September
August
July
June
May 2,221 924 42.0% 26.0% 1,276 58.0% 16.2% 21 0.9% N/A N/A N/A N/A
April 2,205 934 42.9% 26.8% 1,244 57.1% 16.1% 27 1.2% N/A N/A N/A N/A
March 2,255 954 42.9% 26.1% 1,268 57.1% 16.0% 33 1.5% N/A N/A N/A N/A
February 2,135 947 44.8% 28.9% 1,167 55.2% 16.8% 21 1.0% N/A N/A N/A N/A
January 2,425 1,057 44.1% 27.8% 1,339 55.9% 17.6% 29 1.2% N/A N/A N/A N/A

TOTAL YTD 11,241 4,816 43.3% 27.1% 6,294 56.7% 16.5% 131 1.2% N/A N/A N/A N/A
AVG PER MO 2,248 963 1,259 26 N/A N/A

HAWAII TRANSFERRED TO FIRE
Wireline/VoIP Wireless Unknown Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 

 
 

Notes:

(1)

(2)

(3)

"Abandoned" calls represent the number of incoming 9-1-1 calls for which the caller had hung up before a 
call-taker answered.

"Abandoned" calls are included in the "Wireline" and "Wireless" counts respectively.  The standard CML 
reports do not provide a break-out of "Abandoned" calls between "Wireline" and "Wireless" calls.

Total call volumes include Administrative calls.  (Administrative calls = Calls made between 911 positions 
but are not 911 calls.)  
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 PSAP Operations  (continued) 

 
Wireless Test – May 2013 
 

Date WSP Sites 
Tested 

Sectors 
Tested Tested By Test 

Pass/Fail 

05/06/13 AT&T Mobility 2 12 Hawai`i PSAP/ 
Akimeka Pass 

 
 
 
Current Month PSAP Operations Activities – May 2013 
 
Weekly 
(Every 
Friday) 

All of the weekly conference calls hosted by Hawaiian Telcom, Inc. (HTI) to review the 
Solacom conversion in the State of Hawai‘i have been cancelled going forward. 

  The weekly conference calls will focus on the Intrado Viper deployment.  Candice Ng, 
replacing Reno Abihai, as the Project Manager from Hawaiian Telcom, Inc., will be 
coordinating and hosting the conference calls going forward. 

  The conference call was re-named "NG9-1-1 Checkpoint" and the focus will be on all 
of the Intrado Viper installation work across all State of Hawai‘i PSAPs. 

05/01/13 -- 
Pending 

Upon review of the Sprint/Nextel CRS, Akimeka discovered that only a portion of the 
updates had been completed.  An updated CRS for all State of Hawaii jurisdictions 
were re-sent to Sprint/Nextel in order to complete the Annual Audit process. 

05/01/13 -- 
Pending 

Verizon Wireless is reviewing the validated CRSs sent to them on April 10, 2013 by 
Akimeka. 

05/01/13 -- 
Pending 

T-Mobile is reviewing the validated CRSs and requested an extension to complete the 
entire project to June 30, 2013. 

05/01/13 -- 
Pending 

Akimeka returned the validated and updated CRSs to AT&T Mobility on May 9, 2013.  
AT&T Mobility is in the process of reviewing the CRSs. 
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 PSAP Operations  (continued) 

 
Current Month PSAP Operations Activities – May 2013  (continued) 

 
Bi-monthly 
Conference 
Call with 
Intrado 

The May 9, 2013 conference call  and May 23, 2013 conference call was convened as 
scheduled.  Ms. Elle Walters and Ms. Michelle Aldecocea from Intrado hosted the 
conference calls. Items discussed were: 

1) May 29, 2013 Site Visit -- Intrado and Hawaiian Telcom, Inc. (HTI) would like 
to meet with the County of Hawai‘i Primary PSAP (Police) to review the 
installation area for the Viper back room hardware and rack.  The area in the 
server room was agreed to by all parties. 

  

2) Grounding Bar and Twist Lock Receptacle Requirements -- The County of 
Hawai‘i PSAPs continue to work on this at each of their locations.  A target 
completion date of June 12, 2013 was established and agreed to to allow for 
the equipment installation work to proceed from June 25 - July 9, 2013. 

  

3) PowerMap -- There will be a new monitor for PowerMap.  As such, the 
individual CPUs under the workstations will be removed post conversion. 

  

4) Installation Schedule -- Hardware, cabling, and equipment is scheduled to be 
installed for the County of Hawaii PSAPs from June 25 - July 9, 2013. 

 
05/15/13 The State of Hawai`i PSAPs monthly scheduled PSAP Round Table Forum via 

conference call was held on April 24,  2013.  Items discussed were: 

  

1) Sandwich Isles Communications Callboxes -- Installation of callboxes at 
Kamakau School on Oahu is pending due to GeoComm mapping 
discrepancies. 

 

2) Annual Audits – Mobi PCS is completed and the other Wireless Service 
Providers (WSPs) are in progress. 

  
3) Viper Installation Update 

  
a) Training positions have been assigned to each PSAP. 

  
b) Training dates have not been determined. 

  

c) Kauai County expressed concern of not having a permanent training 
room or area to install their Intrado Viper equipment.  Alternative 
permanent training sites are under review for the County. 

  

d) A moratorium "No Testing" email will be distributed to all Service 
Providers during equipment, training, and cutover periods. 

  

4) LTE Updates -- Akimeka shared information received from Intrado outlining 
voice over LTE networks and its impact on addressing and calltaking.  
Questions will be sent to Intrado by Akimeka with regards to re-bidding and 
addressing.  A response is forthcoming. 

  

5) PSAP Updates -- Both Hawai‘i County and Maui County shared events and 
issues with their respective PSAPs. 
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 PSAP Operations  (continued) 

 
Current Month PSAP Operations Activities – May 2013  (continued) 

 
05/16/13 The County of Hawai‘i PSAPs received the following Intrado Viper training and 

migration plan and schedule from Hawaiian Telcom, Inc. (HTI): 

 Activity Date 
Training 08/13/13 – 08/21/13 
Final Prep for Migration 08/26/13 
Migration to Intrado Viper (Go Live) 08/27/13 
On-site Support 08/27/13 – 08/30/13 
Depart Site 08/30/13 

 

 
 

Open Issues (To be Monitored and Tracked by Akimeka) 
 
Updates as of May 31, 2013 are noted below: 
 
04/16/10 Akimeka personnel worked on a flowchart for the Neighbor Island PSAPs to 

document the flow of a Call Routing Spreadsheet (CRS) and Testing Validation 
Worksheet (TVW).   It was discovered that different processes exist among the 
carriers.  
 

 

Akimeka created and submitted for review a DRAFT Call Routing Sheet (CRS) and 
Testing Validation Worksheet (TVW) process flowchart to the Neighbor Island 
PSAPs on December 20, 2010. 
 
Update (4/30/11) – Akimeka continued to work on the flowchart and incorporate 
the feedback received.  An updated process flowchart is currently under review 
within Akimeka.  Once approved, it will be shared with the Neighbor Island PSAPs. 
 
Update (5/1/11 – 7/31/11) – In progress. 
 
Update (8/31/11) – In progress.  Personnel updates need to be incorporated. 
 
Update (9/1/11 – 11/30/11) – No further updates. 
 
Update (12/31/11) – In progress. NENA standards updates are being incorporated. 
 
Update (1/31/12 – 05/31/13) – No further updates. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013 

On October 4, 2012, Hawaiian Telcom, Inc. (HTI) formally announced to the County of Hawai‘i that 
HTI will be replacing Solacom with Intrado as their 9-1-1 delivery partner and that Solacom was 
notified of HTI’s decision accordingly. 

The HTI/Intrado announcement was received positively by the County of Hawai‘i, however, the 
Hawai‘i County PSAPs are still operating on the Solacom system on a daily basis.  Unfortunately, the 
Hawai‘i County PSAPs continue to experience and report trouble. 

There were three (3) trouble reports in the month of May 2013.  As of May 31, 2013, a total of 437 
trouble reports have been documented since the conversion as follows: 

 

February - 
December 

2012

January
2013

February
2013

March
2013

April
2013

May
2013

Audio Issues 178 1 0 1 0 3 183

No ANI/ALI Transferring to the 
CAD 50 0 0 0 0 0 50

Feature Not Working and Screen 
Problems 39 0 8 2 3 0 52

Ringback Issues -- Inability to 
Callback 9-1-1 Callers 13 1 0 0 0 0 14

Transfer Issues to Secondary 
PSAP (Fire) 9 0 0 0 0 0 9

Transfer Issues Between Hawaii 
and Maui PSAP 6 0 0 0 0 0 6

Call History Not Complete or 
Available 6 0 0 0 0 0 6

Other (Printer Not Working, 
Miscellaneous Reports, TDD Not 
Working Properly, Testing 
Document Not Provided, Etc.)

97 13 3 3 1 0 117

Total Trouble Reports 398 15 11 6 4 3 437

Trouble Category

# of Trouble Reports Total 
Trouble 
Reports
to Date

 

Of the 437 reported troubles, feedback and/or resolution has been received on 175 (40.0%) of the 
trouble reports. 



 
 

Hawai‘i County E9-1-1 Status Report 
May 1, 2013 – May 31, 2013 

Hawai‘i County Page 7 of 32 May 2013 
 

 
PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

In an effort to address the post conversion issues, Hawaiian Telcom, Inc. (HTI) continues to host 
weekly (every Friday) conference calls with the State of Hawai‘i PSAPs relative to the Solacom 
issues.  The focus of the conference calls has shifted to the Intrado Viper solution and installation.  
There are no further discussions with regards to the Solacom conversion.   

HTI is working directly with the County of Hawai‘i PSAPs (Police and Fire) with regards to the ongoing 
Solacom trouble and issues being experienced by the PSAPs. 

Feedback and updates provided by HTI as of May 31, 2013 are as follows: 

1. Incomplete/Bad ANI/ALI Information – It appears that this issue involves overflow routes 
being used by all the service providers/Wireless Service Providers (WSPs).  HTI reported that 
this was an existing issue on the CML platform.  On the CML platform, there will be a blank 
ANI.  On the Solacom platform, there will be an “anonymous” notification. 

Since it was determined that this was an existing issue with the CML platform, HTI asked if 
this issue could be removed from the list of Solacom conversion issues. 

Sergeant Matsumoto agreed to allow this issue to be removed from the Solacom issues since 
this was an existing issue on the CML platform. 

Hawaiian Telcom continues to work with all of the CLEC’s for a statewide approach to resolve 
the issue of not delivering the ANI/ALI information on overflow MF trunks.  No updates have 
been provided. 

Unfortunately, the Hawai‘i County Police PSAP had another occurrence of bad data being 
presented to them.  It was isolated to a Red Road telephone customer who is served by Time 
Warner. 

No further information has been provided as of May 31, 2013. 

2. Inability to Ringback 9-1-1 Callers – Unfortunately, there was another incident which was 
reported to HTI on November 30, 2012 regarding the inability to ringback telephone prefix 
808-494. 

On December 5, 2012, Hawaiian Telcom reported that the trouble was resolved.  A 
translation table entry in the Hilo telephone switch that provides dial tone to the Solacom 
system was not built correctly (specific to 808-494-xxxx telephone numbers) and was not 
interpreting the number being dialed correctly.  The translations were corrected and ringing 
back callers to the 808-494 prefix were functioning correctly. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

2. Inability to Ringback 9-1-1 Callers (continued) 

On January 5, 2013, the Hawai‘i County Police PSAP reported that they were unable to 
callback an 808-345 prefix, while the Admin line was successful in reaching the 9-1-1 caller 
back.  Hawaiian Telcom reported that the trouble was isolated to the translations in the Hilo 
Central Office.  The translations were corrected and ringing back callers to the 808-345 prefix 
were tested and functioning correctly. 

3. No ANI/ALI Information Transferring to the CAD – This issue remains unresolved and is still 
under investigation by Solacom.  The Hawai‘i County PSAP reported that the only occurrence 
has been on the Hilo Solacom position and will be reported to Intergraph. 

Scott Uehara of the County of Hawai‘i Police IT Department initiated a trouble ticket with 
Intergraph (Intergraph SR: 1-395752809) on July 19, 2012 and continues to work with 
Intergraph to resolve the issue. 

There have been no updates on this issue to date. 

The Hawai‘i County Police PSAP reported three (3) incidents of no ANI/ALI transferring to the 
CAD or extremely slow response of four (4) minutes.  Although the December 10, 2012 
Solacom upgrade was to address this issue, trouble continues. 

Hawaiian Telcom and Solacom continue to investigate and reported that their logs show that 
they are attempting to send the data to the Intergraph CAD and asked if the “lantronic” is 
having trouble. 

On January 18, 2013, the Lantronics box was replaced by Hawaiian Telcom and the trouble 
appears to have been corrected.  This situation will continue to be monitored. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

 
4. Greater Percentage of Wireless Phase I (WPHI I) Calls – This issue has not been resolved. 

Prior to the conversion, most of the wireless 9-1-1 calls delivered to the PSAP were Wireless 
Phase II (WPH II) calls upon initial delivery.  Following the conversion, there has been a 
noticeable shift from Wireless Phase II (WPH II) calls to Wireless Phase I (WPH I) calls.  As a 
result, there are more inquiries by the dispatcher for location information and/or more re-bid 
requests being required as compared to pre-conversion.) 

On July 19, 2012, the Hawai‘i County Police PSAP requested that the delay be set at five (5) 
seconds since this produced the highest results of WPH II initial call delivery at 35.7%. 

Second Delay 
Calls Land as 
WPH II Upon 

Initial Delivery 

All Calls Have 
WPH II Data Upon 
Call Termination 

6 35.6% 50.1% 

5 35.7% 48.1% 

4 32.3% 44.5% 

3 34.4% 43.4% 

2 28.1% 43.4% 
 

On August 27, 2012, HTI provided their study of a thirty (30) day period after the 5 second 
delay was introduced.  The overall study results are as follows: 

E9-1-1 Call WPH II WPH I 

Initial Delivery 32.3% 67.7% 

End of Call (Re-bid) 45.7% 54.3% 

 

HTI’s study clearly confirms that WPH II performance results on the initial call delivery have 
been negatively impacted.  This has a direct impact on PSAP operations. 

On February 1, 2013, the 5-second delay was removed as requested by the PSAP due to the 
abnormal time it took to “paint” the ANI/ALI information on the Solacom screen.  The PSAP 
believed that perhaps by removing the delay, it would improve the delivery of the ANI/ALI for 
wireline and wireless calls.  Unfortunately, the removal of the delay has had no positive 
impact and resulted in eight (8) trouble reports. 

As of May 31, 2013, the 5-second delay is still removed and the PSAP continues to monitor 
the delay in the delivery of the ANI/ALI.  There has been no improvement in the ANI/ALI 
delivery speed. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

 
5. Inability to Transfer Calls to the Secondary PSAP – There has been no further occurrences 

reported as of October 31, 2012 and this issue is considered closed. 

6. No 9-1-1 Recording – This issue has not been resolved. 

HTI is still working with Solacom to provide an “All Operators Are Busy” recording for the 
Hawai‘i County Police queue.  Hawai`i County Fire closed this issue, however; Hawai‘i 
County Police requested that this issue remain open. 

As of July 25, 2012, it was reported to the County of Hawai‘i Police PSAP that HTI initiated a 
change request to Solacom to provide queue recordings in a future enhancement which was 
marked as a high priority by the PSAP.  HTI will provide updates and a timeline when 
available. 

Subsequently, HTI requested a meeting with the County of Hawai‘i Police PSAP and  
Solacom to discuss the change request on the listed issue.  All outstanding issues requiring 
change requests had been prioritized by the County of Hawai‘i Police PSAP as important and 
should be fixed right away.  Both HTI and Solacom would like to discuss the schedule. The 
meeting date is pending travel plans by representatives of Solacom.   

A meeting date still has not been scheduled by HTI as of May 31, 2013. 

7. Call History – This issue appears to have been corrected and will be monitored. 

Originally, calls transferred to the secondary PSAP (Fire) from the primary PSAP (Police) 
would not retain history on the primary PSAP positions.  HTI installed a software 
maintenance upgrade on May 9, 2012 to correct this problem.  During testing, it was 
discovered that the record only becomes available when the caller disconnects from the final 
destination.  Follow up action is needed by HTI to resolve this issue since the call transfer 
record is needed when the call is transferred.  The Hawai‘i County PSAPs (Police and Fire) 
also requested that they be provided the ability to print screen in order to document the call 
history and call transfer. 

As of July 25, 2012, it was reported to the County of Hawai‘i Police PSAP that HTI initiated a 
change request to Solacom to resolve this issue in a future enhancement and was marked as 
a high priority by the PSAP.  HTI will provide updates and a timeline when available. 

Subsequently, HTI requested a meeting with the County of Hawai‘i Police PSAP and  
Solacom to discuss the change request on the listed issue.  All outstanding issues requiring 
change requests had been prioritized by the County of Hawai‘i Police PSAP as important and 
should be fixed right away.  Both HTI and Solacom would like to discuss the schedule. The 
meeting date is pending travel plans by representatives of Solacom.   



 
 

Hawai‘i County E9-1-1 Status Report 
May 1, 2013 – May 31, 2013 

Hawai‘i County Page 11 of 32 May 2013 
 

 
 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

 
7. Call History (continued) 

On September 24, 2012, the County of Hawai‘i Police PSAP experienced trouble with 
missing call information in the call history and reported the incident to HTI.  The trouble was 
occurring on the Supervisor and Call Taker positions.  Call history was missing from          
May 9, 2012 through September 29, 2012, which is normally stored in an internal system 
folder.  This incident is being monitored by HTI and the PSAP.  

On November 30, 2012, it was reported by HTI that Solacom representatives will be on-site 
the week of December 10, 2012 to install Release 11 which should resolve this problem. 

On December 10, 2012, Solacom engineers, Marcel Rousseau and Marty Deleohardis, 
successfully uploaded the new upgrade which addressed this issue. 

There has been no trouble reported since the upgrade as of May 31, 2013 and this issue will 
continue to be monitored. 

8. Transfer Calls Between Hilo PSAP and Maui PSAP --  In the month of June 2012, there were 
two (2) 9-1-1 call incidents whereby the 9-1-1 call was received by the Hilo PSAP but could 
not be transferred successfully to the Maui PSAP. 

Both the Maui County PSAP and Hawai‘i County PSAPs continue to monitor the transfer of  
9-1-1 calls between the islands.  This is of major concern since it directly impacts the PSAP’s 
ability to respond to emergency calls and puts Public Safety at risk. 

No further occurrences were reported in July 2012.  

Unfortunately, there were two (2) reported incidents of dropped 9-1-1 calls in the month of 
August 2012. 

On September 5, 2012, HTI reported that feedback had been received from Cedric Apaka of 
Verizon Wireless concerning the off island calls routing to the Maui and Hawai‘i PSAPs which 
are being disconnected during the transfer.  The call setup may be marginal in some areas 
and a reason for a higher percentage of calls overall being picked up by off island cell sites.  
According to HTI, this is especially true if the customer had not turned on the roaming feature 
of their handset, which would keep it in the coverage only available by the Verizon network.   

On September 8, 2012, another disconnected 9-1-1 call incident was reported.  The 9-1-1 call 
was from a Verizon customer in Kanaio.  The 9-1-1 call was disconnected during the transfer 
from the County of Hawai‘i Fire Dispatch.  The County of Hawai‘i Fire Dispatcher remained 
on the line and was able to pass additional information to Maui Dispatch so the  9-1-1 caller 
could be called back.  The incident was reported to both HTI and Verizon Wireless for review 
and investigation. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

 
8. Transfer Calls Between Hilo PSAP and Maui PSAP (continued) 

On September 12, 2012, Cedric Apaka of Verizon Wireless attempted a test call from the Big 
Beach area on Maui to test if the call would route from a Big Island tower so he could re-
create the "disconnect" problem between the Islands.  Mr. Apaka was unable to re-create the 
call between the islands of Maui and Hawai`i due to the equipment on hand.   Arrangements 
will be made for additional testing and monitoring.   

During the month of November 2012, it was reported by dispatchers that there have been 
other occurrences of dropped calls.  Unfortunately, these calls were not documented or call 
information saved for further investigation.  Maui Dispatch was operating from their alternate 
site during the last weeks of November and therefore was not able to produce or provide the 
call data. 

No further occurrences have been reported as of May 31, 2013. 

9. 9-1-1 Calls With No Audio and No ANI/ALI Information – These are old issues that have 
resurfaced.  Sergeant Ing reported that from June 22 – 23, 2012, the Hawai‘i County PSAP 
received numerous calls with no audio, no ANI/ALI information, and “00” in the call leg field.  
According to HTI, these three (3) instances of trouble “all occurred on the same trunk group 
which was set to sequential hunting, meaning that events prior to the Central Office would 
hunt and not appear on the same channel of the hunt group at the Solacom.  Also, any valid 
call should have ANI.”  HTI reported that no maintenance had been scheduled and no alarms 
were received on the trunk groups.  HTI believed that the trunks may have taken a “hit” which 
they were not able to identify in the historical data.  HTI also believed that the calls were not 
valid and were caused by abnormal network occurrences.  As such, HTI recommended 
additional testing. 

On June 28, 2012, a conference with HTI was held to discuss this issue.  It was discovered 
that an additional two (2) two-line rotary trunk groups were added to each of the Solacom 
switches for mainland alarm companies to route calls through.  Traditionally, mainland alarm 
companies purchase a remote call forwarding (RCF) number from Hawaiian Telcom.  With 
the implementation of Solacom, these mainland originating calls produce an “ANONYMOUS” 
call window in the Solacom equipment with no ANI information.  To fix this problem, HTI 
installed a work around and provided the PSAPs with a diagram for future reference. 

A report of an “anonymous” call was received on February 14, 2013 which is under 
investigation by the PSAP.  No trouble ticket was initiated. 

No further information could be located and the report was closed but will continue to be 
monitored. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

 
10. Call History From a Previous Call Does Not Populate the CAD – This issue appears to have 

been corrected and will be monitored. 

With the Plant/CML platform, when a previous call was “recalled” from the system, the call 
information such as name, telephone number and address would re-populate in the 
Intergraph CAD system. 

As of July 25, 2012, it was reported to the County of Hawai‘i Police PSAP that HTI initiated a 
change request to Solacom to resolve this issue.  It was reported that this functionality will be 
added and included into the Solacom Release 11 scheduled for October 2, 2012. 

Subsequently, HTI requested a meeting with the County of Hawai‘i Police PSAP and  
Solacom to discuss the change request on the listed issue.  All outstanding issues requiring 
change requests had been prioritized by the County of Hawai‘i Police PSAP as important and 
should be fixed right away.  Both HTI and Solacom would like to discuss the schedule. The 
meeting date is pending travel plans by representatives of Solacom.   

A meeting date still has not been scheduled by HTI as of November 30, 2012. 

On December 10, 2012, Solacom engineers, Marcel Rousseau and Marty Deleohardis, 
successfully uploaded the new upgrade which addressed this issue. 

There has been no trouble reported since the upgrade as of May 31, 2013 and this issue will 
continue to be monitored. 

11. Background Ringing on Incoming Calls at the Secondary PSAP – It was reported by HTI that 
Solacom identified the cause of the background ringing on random calls at the secondary 
PSAP (Fire).  A software patch is being developed and expected by August 6, 2012. 

A Solacom software patch that would address this issue was downloaded on                
August 20, 2012.  A thirty-four (34) step test plan was used to monitor if there was 
background ringing.  Test calls were placed to the County of Hawai`i Police and Fire PSAPs.  
There were no noticeable occurrences of background ringing. 

HTI advised the County of Hawai‘i Police and Fire PSAPs on August 21, 2012 that two other 
issues were addressed by this Solacom software patch: 

1) The ALI query button is now available when you first log in to the Solacom 
environment.  Previously, it would only become available after the first call landed at 
the position. 

2)  The random blank CAD spills were also identified by Solacom as being corrected. 

There is still a need for a change request to address the GIS system from getting an end of 
call message to clear the mapping information at the end of the call. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

 
11. Background Ringing on Incoming Calls at the Secondary PSAP (continued) 

On January 23, 2013, a trouble ticket was initiated by the Hawai‘i County Fire Department.  
Both the 9-1-1 caller and the dispatcher heard ringing in the background.  Hawaiian Telcom 
reported that Solacom is investigating to determine the root cause. 

There have been no further incidents reported as of May 31, 2013 however the situation will 
continue to be monitored. 

12. Calls Unable to be Answered – The County of Hawai‘i Police PSAP reported that they were 
unable to answer 9-1-1 calls from the Puna, Kona, and South Kohala/Hamakua positions.  
HTI reported that the 9-1-1 calls were “phantom calls” and therefore could not be answered.  
As a precaution, those positions were re-booted, with no further trouble.  Solacom is 
investigating the situation.   

Unfortunately, additional occurrences surfaced on September 25, September 28 and 
September 29, 2012 which were reported to HTI and Solacom.  An upgrade was initially 
scheduled for October 1, 2012 to resolve the issue, however, due to frequency of the 
incidents, Sergeant Ing authorized an earlier installation of the upgrade.  HTI and Solacom 
successfully installed the upgrade on September 30, 2012.   

There have been no further incidents reported as of May 31, 2013 however the situation will 
continue to be monitored. 

13. Positions Busied Out and/or Logged Out – The County of Hawai‘i Police PSAP reported that 
over the August 11 – 12, 2012 weekend and due to short staffing, the “outside positions” 
(Supervisor, Screener and Calltaker) was busied out from 0315 – 0330 hours on           
August 12, 2012.  Callers trying to reach 9-1-1 during this period were receiving  a busy 
signal. 

Sergeant Ing tested the three (3) “outside positions” by “busying out” and “logging out” and 
confirmed that indeed callers are reaching a busy signal.   Sergeant Ing notified HTI about 
the condition, and asked why these callers were not transferred to the “inside positions” 
(Puna, South Kohala, Kona and Hilo).  HTI informed the County of Hawai‘i Police PSAP on 
August 14, 2012, that the “outside position” queue was a ring all condition with no failover 
route.  A failover route is an alternate route that the 9-1-1 equipment will route calls if the 
primary route is unavailable.   

It was further explained by HTI that regardless of a busy or logged out condition, the queue 
would react the same, and deliver a busy signal to incoming callers, without this failover 
route.  HTI recommended that the County of Hawai‘i Fire PSAP be established as the failover 
route if all Solacom positions are busied out and/or logged out at the County of Hawai‘i Police 
PSAP. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

 
13. Positions Busied Out and/or Logged Out (continued) 

 
Based on HTI’s response and recommendation, the County of Hawai‘i Police PSAP 
questioned this because the old Plant/CML system was able to hold calls in a queue if all 
“outside positions” were busied out.  A precautionary message would also be given if a 
position was the last one busying out or logging out.  On August 16, 2012, HTI responded 
that the Solacom “outside position” queue looks for the next available call in the ACD 
configuration selected.  If there is no failover route selected and all Solacom positions are 
busied out or logged out, 9-1-1 callers would receive a busy signal.  Given the response, the 
County of Hawai‘i Police PSAP issued a memo to all dispatchers, informing them that all 
“outside positions” can never be busied out or logged out at the same time. 

This is still an outstanding issue as a queue with a recording would require a change request.  

HTI requested a meeting with the County of Hawai‘i Police PSAP and  Solacom to discuss 
the change request on the listed issue.  All outstanding issues requiring change requests had 
been prioritized by the County of Hawaii Police PSAP as important and should be fixed right 
away.  Both HTI and Solacom would like to discuss the schedule.  The meeting date is 
pending travel plans by representatives of Solacom.   

A meeting date still has not been scheduled by HTI as of May 31, 2013. 

14. Scheduled Maintenance – This issue is considered closed. 

On September 17, 2012, Hawaiian Telcom and Solacom scheduled a maintenance upgrade 
with the County of Hawai‘i PSAPs.  The upgrade was to correct the issue with the incorrect 
call status in the tenant status window.  The upgrade required the re-routing of 9-1-1 traffic to 
the white phones but no software to the individual positions. 

The upgrade was successfully completed and the correct call status now appears in the 
tenant status window.  This issue is considered closed. 

15. Re-location of Hawai‘i County Fire Department 

On October 27, 2012, the Hawai‘i County Fire Dispatch re-located to their back up location at 
the East Hawai‘i Civil Defense Building due to the tsunami warning.  During the re-location,   
9-1-1 calls for Fire and EMS were transferred to the 7-digit numbers at Civil Defense.  During 
this period, 9-1-1 calls transferred to Fire/EMS were dropping when the call taker released 
the call to Fire/EMS lines. 

A workaround process was developed to conference all calls, which unfortunately tied up 
police dispatchers. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 

 
15. Re-location of Hawai‘i County Fire Department (continued) 

The trouble was reported to HTI.  According to HTI, the trouble was isolated to a perimeter 
change which caused some lines not to properly release the calls.  The perimeter issue was 
corrected and tested.  Additional testing was completed on October 29, 2012 to ensure that 
9-1-1 calls could be successfully transferred to a 7-digit number without disconnecting. 

On November 30, 2012, it was reported by HTI that Solacom representatives will be on-site 
the week of December 10, 2012 to install Release 11 which should resolve this problem. 

On December 10, 2012, Solacom engineers, Marcel Rousseau and Marty Deleohardis, 
successfully uploaded the new upgrade which addressed this issue. 

The PSAPs have not been able to test and verify that the trouble has been corrected since 
neither PSAP has moved to the alternate center.  Plans are underway to re-test at the earliest 
opportunity. 

16. Transfer Call Between Hilo PSAP and Honolulu PSAP – On December 10, 2012, it was 
reported that a Hilo Police Dispatcher was unable to transfer a call to the Honolulu Police 
queue at Kapolei.  The first call was successfully transferred.  However, when the 9-1-1 caller 
called back and requested a second transfer, the transfer was not successful and the 
dispatcher received a message that “the CML was not available”.  Repeated attempts were 
made unsuccessfully.  The 9-1-1 caller was referred to the Honolulu Police non-emergency 
line at 808-529-3111. 

17. ”REFRESH (rebid)” Function Not Working Properly on Wireless 9-1-1 Calls --  Beginning 
January 1, 2013, trouble reports were initiated when a dispatcher used the “REFRESH” 
function which resulted in a “new” ANI/ALI being sent to the Intergraph CAD.  As such, this 
would cause the Intergraph CAD to lock up.  The trouble was reported to both Hawaiian 
Telcom and Solacom. 

On January 14, 2013, a “fix” was downloaded by Hawaiian Telcom and Solacom which 
appears to have corrected the problem.  There have been no further reports of trouble and 
the situation will continue to be monitored. 

18. Delay in the Delivery of the ANI/ALI Information – Both the County of Hawai‘i PSAPs (Police 
and Fire) are experiencing a long delay, up to two (2) minutes for the ANI/ALI data.  Eight (8) 
trouble reports were initiated with HTI.  The following action is being taken: 

1) Removal of the five (5) second delay.  This feature was mainly for Wireless calls to 
allow for the initial delivery of Wireless Phase II (WPH II) information.  Unfortunately, 
the removal of the delay did not improve the results.  Abnormal time needed to paint 
the screen continues. 

2) Restart the affected position. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 
 

19. Miscellaneous Trouble Reports – In February 2013, there were miscellaneous incidents as 
follows: 

1) A 9-1-1 call was simultaneously received by the Hawai‘i County Fire Dispatch and the 
Kauai County PSAP.  This incident was reported to HTI on February 19, 2013 and 
HTI is running diagnostic testing on the call and the position. 

2) A 9-1-1 call was delivered out of sequence to the Hawai‘i County Fire Dispatch 
position, not using the assigned call distribution (ACD) configuration.  A trouble ticket 
was opened with HTI on February 22, 2013. 

3) A 9-1-1 call was delivered and “auto bidded” when dropping into the CAD, causing 
the information to be overwritten on the CAD screen.  A trouble ticket was opened 
with HTI on February 25, 2013. 

In March 2013, there were six (6) miscellaneous reports and additional incidents were 
reported in April 2013 associated with some of the miscellaneous reports: 

1) Audio Issue – On March 11, 2013, the Kona 9-1-1 position reported trouble when 
talking on the administrative telephone system, whereby the audio of the Police radio 
was lost.  The trouble was reported to HTI and a HTI technician responded on March 
13, 2013 to check the integrity of the connections.  The trouble is still under 
investigation by the Police department radio technicians and HTI. 

2) Feature – On March 28, 2013, the supervisor, call taker, and screener positions 
reported the lost of the audio notification for calls that are entered in queue waiting to 
be answered.  The trouble was reported to HTI and the PSAP was instructed to re-
boot the call taker position.  The re-boot solution fixed the problem and the audio 
notification feature was restored on all positions. 

3) Feature – On March 3, 2013, the County of Hawai‘i Fire Position 2 reported to the 
HTI NOC that multiple ALI re-bids were automatically occurring at the position while 
on a 9-1-1 call.  HTI’s response was that the initial call taker at the Primary PSAP 
(Police) tried to re-bid three (3) times without success prior to transferring the call to 
the Secondary PSAP (Fire).  The re-bids then occurred at the Secondary PSAP (Fire) 
as the 9-1-1 call was being handled. 

Multiple occurrences of this same issue were reported to HTI on April 1, 2013,      
April 8, 2013, and April 20, 2013 for Fire Position 3.  HTI shared that they were 
looking into replacing a Solacom position at the County of Hawai‘i Police PSAP, 
however there has been no replacement to date as of April 30, 2013. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 
 

19. Miscellaneous Trouble Reports  (continued) 

4) Other – On March 25, 2013, the County of Hawai‘i Fire Position 1 received a 
connection error on their screen indicating that local area connection to the network 
cable was unplugged.  HTI was notified and the PSAP was instructed to re-boot the 
position.  The position was re-booted which cleared the error message. 

5) Other – On March 25, 2013, the County of Hawai‘i Fire Position 3 reported that while 
on a 9-1-1 call, the same call was answered later by the dispatcher on Fire Position 2 
as the same call rang at another position, after the 9-1-1 call had already been 
answered by Position 3.  The trouble was reported to HTI and the PSAP is still 
waiting on a response.  There has been further occurrences and the PSAP is 
continuing to monitor this situation. 

6) Other – On March 25, 2013, the County of Hawai‘i Fire Position 3 reported that the 
icon of a 9-1-1 call trunk line did not release from the position when the initial 9-1-1 
call was completed.  The trouble was reported to HTI and the trunk was released 
internally by HTI. 

7) Other – On April 17, 2013, a box appeared on County of Hawai‘i Fire Position 2 with 
the following message:  “Audio Quality Alarm”.  The trouble was reported to HTI and 
the PSAP was advised to log in and log out of the position.  This appeared to resolve 
the issue and no further trouble has occurred. 

In May 2013, there were three (3) audio troubles reported as follows: 

1) Audio – On May 19, 2013, two messages were displayed on the County of Hawai‘i 
Fire Position 2.  The first message appeared in the ticker box with “AUDIO QUALITY 
ALARM” and the second message appeared on the status bar with “ALARM 
STREAMING: OK”.  The PSAP logged the position out and in and there were no 
subsequent messages that appeared.  This incident was reported to  HTI. 

2) Audio – On May 19, 2013, the County of Hawai‘i Police Puna position received the 
following error message: “THE HEADSET DEVICE HAS BEEN REMOVED AND 
AUDIO HAS BEEN REDIRECTED TO THE SPEAKER.  PLEASE NOTE THERE IS 
ONE-WAY AUDI AND MICROPHONE DOESN’T WORK.”  The position also busied 
out. 

SPRD Kaneholo discovered that the Solacom headset manager power cable was 
unplugged beneath the console.  After plugging in the power, the console was back 
in working order.  Photos were taken and verified with Roger Skinner of HTI that the 
connections were correct.  It appears that the Solacom headset manager solution 
with an external power supply has an easily disengaged power cord.  The position 
and connection were tested and the trouble is considered “closed”. 
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 PSAP Operations  (continued) 

 
County of Hawai‘i Conversion to NG9-1-1 Enabled Solacom Platform Update – 
As of May 2013  (continued) 
 

19. Miscellaneous Trouble Reports  (continued) 

3) Audio – On May 20 – 21, 2013, The County of Hawai‘i Police Hilo and Calltaker 
positions reported having intermittent trouble hearing units from the field when on the 
telephone.  A strong audio feedback was also reported.  HTI technicians were 
dispatched to the PSAP on May 21, 2013.  The trouble was isolated and the 
Calltaker position was repaired.  However, HTI determined that the headset manager 
on the Hilo console was faulty and no replacement was available on island and new 
equipment would be shipped.  As of May 31, 2013, no replacement has been 
received to date. 

The County of Hawai‘i continues to experience trouble with the Solacom system month after month 
since the initial conversion.  This has negatively impacted the County of Hawai‘i’s PSAP operations 
and level of confidence with HTI.  As such, the County of Hawai`i PSAPs are concerned with the 
reliability and ongoing maintenance level that can be expected from Solacom and HTI while the 
County of Hawai‘i is still operating on the Solacom system. 

 
 MSAG 

 
Current Month – May 2013 
 

HAWAII 241 178 31 3 127 13 4 383 62 1 408 9 7 7

In Suspended Status
as of Report Month End

(d)

# of
Transactions

TNs
Affected

In Referred Status
as of Report Month End

(c)

ALI 
Discrepancy  

(ALI-DR) 
Submitted

(b)

Revised categories and report format changes effective May 2012.

Split
Customer 
Addresses 

Affected

County 
Address 
Change 
Request
 (TN CR) 

Submitted
(a)

TN CR ALI-DR

9-1-1NET REQUESTS

MSAG TRANSACTIONS ALI TRANSACTIONS

Total Change Combined Delete Insert

2013

PSAP TOTAL

 
During the month of May 2013, 178 9-1-1Net requests were completed relating to the MSAG 
database, with 383 customer ANI/ALI records updated as a direct result.  Sixty-two (62) TN CR and 
one (1) ALI-DR transactions were submitted to 9-1-1Net for updates and corrections, as needed.  See 
attached spreadsheet for a detailed description of changes and additions. 

There are 408 TN CRs and nine (9) ALI-DRs in Referred status as of May 31, 2013.  Prior to the 
TN CR functionality, TN CRs were captured as ALI-DRs.  Seven (7) ALI-DRs in Referred status 
were reported prior to January 2012 and are not a direct result of a live 9-1-1 call.  Two (2) ALI-
DRs were submitted as a direct result of a 9-1-1 call and are pending update approval for 
Hawaiian Telcom, Inc. (HTI). 
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 MSAG  (continued) 

 
Current Month – May 2013  (continued) 
 
There are seven (7) records in Suspended status as of May 31, 2013, affecting seven (7) 
telephone numbers (TNs). 

 Seven (7) suspended records are due to street name discrepancies between the County of 
Hawai‘i and homeowners/occupants on Hawaii Belt Road.  TN CRs were submitted by 
Akimeka to update the street names from Mamalahoa Hwy to Hawaii Belt Rd; however, the 
customers disagree with this change.  The County of Hawai‘i Planning Department is aware 
of the situation and will contact the homeowners on a case-by-case basis to inform them of 
the valid street name. 

An invalid address could result in a No Record Found (NRF) condition during a 9-1-1 call.  
Akimeka is tracking the progress of these TN's and will update as soon new information is 
provided. 

As such, Akimeka created an alias for Mamalahoa Hwy and Hawaii Belt Rd which are labeled 
in the GIS.  In addition, in order to assist the dispatchers, Akimeka requested to Intrado that 
the alias be included in the location or driving directions field.  Intrado will not update            
9-1-1Net until the customers are notified of the change.  These records will remain in 
suspended status until the County contacts each homeowner/occupant of the street name 
change. 
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 MSAG  (continued) 

 
Year-to-Date (YTD) Summary – 2013 
 

December
November
October
September
August
July
June
May 241 178 31 3 127 13 4 383 62 1 408 9 7 7
April 576 85 14 3 64 4 0 159 482 9 206 9 0 0
March 153 91 6 1 79 5 0 82 59 3 190 9 0 0
February 147 77 28 3 30 16 0 185 66 4 195 9 0 0
January 267 247 148 15 57 22 5 2,878 16 4 330 42 0 0

TOTAL YTD 1,384 678 227 25 357 60 9 3,687 685 21 
AVG PER MO 277 136 45 5 71 12 2 737 137 4

# of 
Transactions

TNs
Affected2013

9-1-1NET REQUESTS In Referred Status
as of Report Month End

(c)

(*)  Applies to Change Request Category Only

Insert Split

Customer 
Addresses 

Affected
(*)

ALI-DR

ALI 
Discrepancy  

(ALI-DR) 
Submitted

(b)

TN CR

HAWAII COUNTY

TOTAL

In Suspended Status
as of Report Month End

(d)MSAG TRANSACTIONS ALI TRANSACTIONS

Total Change Combined Delete

County 
Address 
Change 
Request
 (TN CR) 

Submitted
(a)

 
Note:  Revised categories and report format changes effective May 2012 with new Intrado TN CR functionality. 

 

(a)

(b)

(c)

(d)

Represents address corrections on a specific TN or group of TNs.

Represents ALI Discrepancies discovered during a  9-1-1 call.  These record corrections are treated with a higher urgency.

Represents what is returned by the service providers as requiring additional information.  The TN transactions are in 
suspension status at the end of the report month -- awaiting further action by County, Telco, or Akimeka.

Definitions: Represents TN transactions that have been referred by Intrado to the appropriate service provider.
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 Mapping Layers Updated/Loaded Into GIS – May 2013 

 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

05/28/13
05/16/13 Corrected TMK for 117 addresses
05/14/13 Monthly update on Address Points

Medic Stations

Milepost Markers

Points of Interest

Police Beats

Police Districts

Police Stations

Schools

05/28/13
05/14/13 Monthly update on Street Centerlines

Street Centerlines

HAWAII

Other/Remarks

MSAG Address 
Points

(aka Pseudo Address 
Points)

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

Fire Districts
(Includes Medic 

Districts)

Emergency 
Callboxes

Address Points

Major Roads

MSAG 
Communities

(aka Towns)

Fire Response 
Areas

Type of Layer Date Loaded Into 
PSAP GIS Server

Fire Beats
(Includes Medic 

Beats)

Fire Stations

Police Response 
Areas

N/A for Hawaii CountyMedic Response 
Areas

 
(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.



 
 

Hawai‘i County E9-1-1 Status Report 
May 1, 2013 – May 31, 2013 

Hawai‘i County Page 23 of 32 May 2013 
 

 
 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 

 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

HAWAII

Other/RemarksType of Layer Date Loaded Into 
PSAP GIS Server

 
Trails

05/28/13
05/22/13 Per AT&T Mobility CRS

05/14/13

05/09/13 -- 05/13/13 AT&T Mobility Annual Audit

Churches

Gas Stations

Food & Beverage

Hospitals

Lodging

Medical Facilities

05/28/13
05/20/13 Corrected topology errors

Parks Polygon

Post Offices

Subdivisions

WSP Cell Towers

OTHER SUPPORTING 9-1-1 PUBLIC SAFETY LAYERS
(Listed Alphabetically)

Parks
(Includes National 

Parks)

Parcels

 

Airports

Bridges

Coastline

Coastal Names

Critical 
Infrastructure

DISASTER/HOMELAND SECURITY LAYERS
(Listed Alphabetically)

 
(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.  
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 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 

 
9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 
Server

Date Created/
 Edits Performed

HAWAII

Other/RemarksType of Layer Date Loaded Into 
PSAP GIS Server

 
DISASTER/HOMELAND SECURITY LAYERS

(Listed Alphabetically)  

Harbors
Helipads

Hydrants

Hydrology Layers

     - Dams
     - Ponds

     - Waterfalls

Tsunami Heights

Tsunami 
Roadblocks

Government 
Buildings

     - Streams
     (Includes Rivers)

Volcano Hazard 
Zones

Tsunami 
Evacuation Zones

Ocean Rescue 
Boundaries

Ocean Safety
(Includes Lifeguard 

Stands)

Emergency 
Operation Centers 

(EOC)

Emergency 
Shelters

United States 
National Grid (50K)

Correctional 
Facilities

SPECIAL REQUESTS

United States 
National Grid 

(500K)

Waste Water Plants

 
(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.  



 
 

Hawai‘i County E9-1-1 Status Report 
May 1, 2013 – May 31, 2013 

Hawai‘i County Page 25 of 32 May 2013 
 

 
 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 

 

Note:

Street Centerlines, Address Points and Parcels layers are provided by Hawaii County.

Effective May 2, 2012, Akimeka spatially moved the Parcels layer to align with the Street Centerlines 
and Pictometry.  The Parcels layer uploaded to the PSAP GIS server is intended for 9-1-1 purposes 
only and should not be disseminated to other County agencies.

For the Street Centerlines and Address Points layer, effective November25, 2009, Akimeka will 
compare and incorporate the County's changes into Akimeka's Street Centerlines and Address Points 
layers respectively.  

 
 
 
Address Points and Street Centerlines Update Comparison  
 
On a routine basis, upon receipt of Hawai‘i County Planning Department’s Address Points and Street 
Centerlines layer updates, Akimeka compares and incorporates any of the County’s additions, 
changes, and deletions into the Akimeka Address Points and Street Centerlines layers.  In the month 
of May 2012, Akimeka added a process to identify changes to the Street Segment Names which has 
been included in the chart below. 
 
The Address Points and Street Centerlines layer comparative analysis was completed on the updates 
received from the Hawai‘i County Planning Department on May 14, 2013.  Results are as follows: 
 

HAWAII COUNTY Address Points
Layer

Street Centerlines
Layer

# of New Street Segments Added 3

# of Street Segments Removed 0

# of New Addresses Added 142

# of Addresses Removed 2

# of Street Segment Range Changes 10

# of Street Segment Name Changes 1

# of Address Street Name Changes 0

# of Address Street Number Changes 2  
 

Note:  Some Address Points have its street name and street number changed at the same time. 
These are counted as separate actions since these changes are needed to make the layers “9-1-1 
capable” for dispatch and response. 



 
 

Hawai‘i County E9-1-1 Status Report 
May 1, 2013 – May 31, 2013 

Hawai‘i County Page 26 of 32 May 2013 
 

 
 Service Requests Transactions 

 
Open Service Requests – May 2013  (April 27, 2013 – May 29, 2013) 
 

# Date Ticket # Description Category Urgency Comments
1 06/03/10 225 Verify addresses on Puako Beach Road MSAG - ANI/ALI 

Discrepancy
Normal Customer records were researched and update 

requests were sent to Sprint via Intrado and Hawaiian 
Telcom, Inc. (HTI).

Verification of Puako Beach Road addressing 
information in the GIS database along with the MSAG 
record information will be compared.  MSAG and GIS 
clean-up process began on October 1, 2012.

Field work was conducted in October 2012 to correct 
the address number discrepancies on Puako Beach 
Road.  Akimeka submitted TN CRs to HTI via Intrado in 
9-1-1Net and the County of Hawai`i Planning 
department mailed out re-addressing forms to all 
homeowners, providing the updated 6-digit address 
numbers.

There are currently 118 TNs in "Referred" status with 
HTI as of May 28, 2013.  The status of these pending 
TN CRs will be tracked until all TNs are updated to 
their correct locations.

2 01/02/13 540 Incorrect Address:  TN= (808) 323-3994 MSAG - ANI/ALI 
Discrepancy

Normal TN information submitted to 9-1-1Net and awaiting 
approval from Hawaiian Telcom, Inc. (HTI).

TN is still in "Referred" status as of May 28, 2013.

3 01/14/13 545 Incorrect Address:  TN= (808) 327-9712 MSAG - ANI/ALI 
Discrepancy

Normal Caller information submitted to 9-1-1Net and awaiting 
TMK verification from Hawaiian Telcom, Inc. (HTI).

TN is still in "Referred" status as of May 28, 2013.

 
Note:  Open Service Requests reflect what is in pending status at the end of the report month. 
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 Service Requests Transactions  (continued) 

 
Year-to-Date (YTD) Summary – 2013 
 

Created Closed Open Created Closed Created Closed Created Closed Created Closed
December
November
October
September
August
July
June
May 2 2 3 1 1 1 1 0 0 0 0
April 9 10 3 0 0 9 10 0 0 0 0
March 4 4 4 0 0 4 4 0 0 0 0
February 4 3 4 0 0 4 3 0 0 0 0
January 6 4 3 0 0 6 4 0 0 0 0
2012 Carryover 1 0 1 0 0 1 0 0 0 0 0

TOTAL 26 23 3 1 1 25 22 0 0 0 0

911 Map

HAWAII

TOTAL

SERVICE REQUEST CATEGORIES

2013
SuggestionsRequest TrainingMSAG

 
Note:  Open Service Requests reflect what is in pending status at the end of the report month. 

 
 

Suggestions

Mapping computer not functioning or displaying properly
Description

Discrepancies with 9-1-1 MSAG addresses
E-911 Operations training needs
Vehicle to share suggestions

911 Map
Definitions:

Category

MSAG
Request Training
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 E9-1-1 Database Synchronization 

(Reference:  NENA 71-501, Version 1.1 – NENA Information Document for 
Synchronizing Geographic Information System databases with MSAG & ALI) 
 

As part of Akimeka's value added services, Akimeka conducted the next quarterly database 
synchronization audit for Hawai‘i County in May 2013. 

The database synchronization effort included comparing Hawai‘i County's 9-1-1 MSAG against its 
GIS Street Centerline data.  A total number of 4,412 9-1-1 MSAG records were reviewed in the 
audit and analyzed.  Results of the database synchronization audit completed on May 17, 2013 for 
Hawai‘i County are reported below. 

Database synchronization should be part of an ongoing and continuous process to ensure that the 
databases remain current and synchronized.  Since neither database is static in nature, the 
synchronization process will never yield a 100 percent match rate.  As such, NENA's recommended 
minimum match rate is 98%. 

The database synchronization process is essential to monitor and ensure the level of accuracy of 
the E9-1-1 databases and prepare for Next Generation 9-1-1 (NG9-1-1).  As such, Akimeka will 
perform database synchronization audits on a quarterly basis as part of its ongoing maintenance 
process.  Results of the database synchronization audit will be included and reported in the 
Monthly Status Report (MSR) accordingly. 

Audit Summary Results – 2013 
 

# of
Records % # of

Records %

4,413 4,412

(1) 6 0.1% 6 0.1%

4,407 4,406

4,292 97.4% 4,334 98.4%

(2) 88 2.0% 59 1.3%

(3) 27 0.6% 13 0.3%

115 2.6% 72 1.6%

9-1-1 MSAG Record With No GIS Record

Total 9-1-1 MSAG Records No Match

9-1-1 MSAG TO GIS STREET CENTERLINE
AUDIT COMPARISON RESULTS

9-1-1 MSAG -- GIS No Match 
Minor Correction Required

As of February 6, 2013

Net 9-1-1 MSAG Records Eligible for Comparison

9-1-1 MSAG
Dated 02-01-13Notes

As of May 17, 2013

Total 9-1-1 MSAG Records Match
(9-1-1 MSAG -- GIS Match -- No Corrections Required)

Less:  9-1-1 MSAG Exception Records

9-1-1 MSAG
Dated 05-01-13

Total 9-1-1 MSAG Records Reviewed

 
Objective:  NENA Recommended Match Rate = 98% 
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 E9-1-1 Database Synchronization  (continued) 

(Reference:  NENA 71-501, Version 1.1 – NENA Information Document for 
Synchronizing Geographic Information System databases with MSAG & ALI) 

 
Audit Summary Results – 2013 (continued) 
 

Notes: 

    (1) An MSAG Record that will not have a corresponding GIS Street Centerline Record 
but is required for the routing of E9-1-1 calls (i.e., Emergency Call Box, Foreign 
Exchange Records, Wireless Shell Records, etc.).  No further action is required. 

(2) An MSAG Record that requires minor MSAG attention in 9-1-1Net to correct MSAG 
Records (i.e., Reassignment of an MSAG Community, modification of the Site 
Address Range, assignment of an ESN, performing a combine or insert of an 
existing MSAG Record, etc.). 

(3) An MSAG Record that does not have a corresponding GIS Record and will require 
additional research and validation.  The GIS Section will assist with this effort.   

 
Audit Summary Results – May 1, 2013 vs. February 1, 2013 MSAG 
 

  

Hawai`i County's level of accuracy or 9-1-1 Match percentage improved from 
97.4% as of February 1, 2013 to 98.4% as of May 1, 2013 

 There continues to be a tremendous work effort to synchronize the MSAG and GIS data.  
Akimeka continues to work closely with County Planning to address problem areas.  Hawai`i 
County has worked very hard to assign addresses and name and range street centerlines which 
have helped facilitate Akimeka’s synchronization efforts. 

 The number of matching records increased slightly from February 1, 2013.  MSAG records were 
either added or adjusted according to Hawai`i County GIS databases. 

 “MSAG - GIS Minor Corrections” were reduced by 33.0% (88 to 59) from February 2013 to      
May 2013 respectively.  Low and high address ranges were adjusted in the MSAG to correspond 
with the GIS record.  Although this is a minor correction, customer telephone numbers (TNs) 
need to be validated by the service providers prior to adjusting an address range. 
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 E9-1-1 Database Synchronization  (continued) 

(Reference:  NENA 71-501, Version 1.1 – NENA Information Document for 
Synchronizing Geographic Information System databases with MSAG & ALI) 

 
Audit Summary Results – May 1, 2013 vs. February 1, 2013 MSAG  (continued) 
 
 “MSAG Record With No GIS Record” was further reduced by 51.9% (27 to 13) from         

February 2013 to May 2013 respectively.  The decrease in records were due primarily to the 
verification of the MSAG records against multiple GIS databases to determine if the roads are 
existing within Hawai‘i County records. 

 Continuous 1 – 9999 ranges were reduced to zero from February 2013 to May 2013.  Low and 
high addresses were adjusted in the MSAG to correspond with the GIS database.  The last 
remaining record was corrected and as such all continuous 1 – 9999 ranges have been 
corrected. 

 “GIS Record With No MSAG Record” decreased 39.1% (23 to 14) from February 2013 to        
May 2013 respectively.  MSAG records were either added or adjusted according to Hawai‘i 
County GIS databases. 

 “GIS Record With Minor Corrections” were further reduced by 32.9% (76 to 51) from        
February 2013 to May 2013 respectively.  Low and high address ranges, street suffix, and MSAG 
Community were adjusted in the GIS to correspond with the MSAG record. 

 Ongoing maintenance is critical to ensure the database synchronized level of address accuracy is 
maintained each time an MSAG or GIS record is “touched”. 
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 E9-1-1 Database Synchronization  (continued) 

(Reference:  NENA 71-501, Version 1.1 – NENA Information Document for 
Synchronizing Geographic Information System databases with MSAG & ALI) 
 

Invalid MSAG Streets and Address Ranges – ESN x99 Records 
 
At the request of the County of Hawai‘i Chief of Police, Hawaiian Telcom, Inc. (HTI) provided Hawai‘i 
County and Akimeka, as the PSAP’s agent, with access and visibility to the ESN x99 MSAG records 
which are “known” invalid streets and address ranges.  Results of the data provided are as follows: 
 

# of Records
(Baseline 

Starting Point)

% of Total 
MSAG 

Records
(Valid and 

Invalid)

# of Records

% of Total 
MSAG 

Records
(Valid and 

Invalid)

ESN 299 2,150 32.8% 2,007 31.3%

9-1-1 MSAG Dated 02-01-13 9-1-1 MSAG Dated 05-01-13

Invalid MSAG Records

HAWAII

 

These invalid MSAG records represent 31.3% of the Total MSAG records for Hawai‘i County.  The 
individual ALI records associated with these records are provided below. 

Akimeka will be investigating and reporting on these ESN x99 MSAG records as a separate project 
and add-on to the Database Synchronization quarterly report. 
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 E9-1-1 Database Synchronization  (continued) 

(Reference:  NENA 71-501, Version 1.1 – NENA Information Document for 
Synchronizing Geographic Information System databases with MSAG & ALI) 
 

Automatic Location Identification (ALI) Discrepancy Reports 
 
As part of Akimeka’s ongoing database synchronization efforts, Akimeka reviewed and summarized the 
ALI discrepancy reports by community for Hawai‘i County.  As of May 13, 2013, 12,877 ESN 299 
records, representing 14.2% of Hawai‘i County’s total ALI records, require research and corrective 
action, if needed.  These ALI discrepancy reports may result in a No Record Found (NRF) condition 
during a 9-1-1 call. 

 
 
The total number of ALI records remains relatively consistent. 
 
The number of ESN 299 records decreased from 13,470 to 12,877 (4.4%) from February 2013 to     
May 2013 respectively.  The decrease was due primarily to Akimeka’s effort to identify the invalid 
MSAG records and verify their correct locations against current County GIS data.   
 
Although the ESN 299 is a “valid” MSAG utilized for overflow addressing, the voice portion of the 9-1-1 
call will still be routed to the PSAP.  However, the address information will present an invalid 
address/location to the dispatcher or a “No Record Found” condition which may affect the processing of 
the 9-1-1 response and/or cause confusion or delay during the dispatch of 9-1-1 resources to the 
caller’s location. 
 
The goal, which requires the cooperation among all service providers, is to clean-up all ESN 299 MSAG 
records to a valid Hawai‘i County ESN and valid MSAG address. 
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 PSAP Operations 
 

9-1-1 Call Volume – May 2013 
 

PSAP Total  Wireline % Wireless  % 

KAUAI 3,130 962 30.7% 2,168 69.3% 

 
 
9-1-1 Call Volume – Calendar Year 2013 

 

2013 Total # of Calls

% to Total 

Wireline & 

Wireless

# of Calls

% to Total 

Wireline & 

Wireless

# of Calls
% to Total 

Calls
# of Calls

% Abandoned

to Total

December

November

October

September

August

July

June

May 3,130 962 30.7% 2,168 69.3% 0 0.0% 622 19.9%

April 3,134 919 29.3% 2,215 70.7% 0 0.0% 664 21.2%

March 3,356 1,091 32.6% 2,257 67.4% 8 0.2% 800 23.8%

February 2,916 926 31.8% 1,990 68.2% 0 0.0% 659 22.6%

January 3,178 1,011 31.9% 2,154 68.1% 13 0.4% 640 20.1%

TOTAL YTD 15,714 4,909 31.3% 10,784 68.7% 21 0.1% 3,385 21.5%

AVG PER MO 3,143 982 2,157 4 677

KAUAI
TOTAL PSAP 9-1-1 CALL VOLUME

Wireline Wireless Admin Abandoned

 
Note:  Total Calls include Administrative calls that are not direct 9-1-1 calls. 

 
 

Notes: 

       (1) Total call volumes include Administrative calls.  (Administrative calls = Calls made 
between 9-1-1 positions but are not 9-1-1 calls.) 

(2) "Abandoned" calls represent the number of incoming 9-1-1 calls for which the caller had 
hung up before a call-taker answered. 

(3) "Abandoned" calls are included in the "Wireline" and "Wireless" counts respectively.  The 
standard CML reports do not provide a break-out of "Abandoned" calls between "Wireline" 
and "Wireless" calls. 
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 PSAP Operations  (continued) 
 

Wireless Test – May 2013 
 

Date WSP 
Sites 

Tested 
Sectors 
Tested 

Tested By 
Test 

Pass/Fail 

NONE 

 
    

 
 
 
Current Month PSAP Operations Activities – May 2013 

 
Weekly 
(Every 
Friday) 

All of the weekly conference calls hosted by Hawaiian Telcom, Inc. (HTI) to review the 
Solacom conversion in the State of Hawai‘i have been cancelled going forward. 

  The weekly conference calls will focus on the Intrado Viper deployment.  Candice Ng, 
replacing Reno Abihai, as the Project Manager from Hawaiian Telcom, Inc., will be 
coordinating and hosting the conference calls going forward. 

  The conference call was re-named "NG9-1-1 Checkpoint" and the focus will be on all 

of the Intrado Viper installation work across all State of Hawai‘i PSAPs. 

05/01/13 -- 
Pending 

Upon review of the Sprint/Nextel CRS, Akimeka discovered that only a portion of the 
updates had been completed.  An updated CRS for all State of Hawaii jurisdictions 
were re-sent to Sprint/Nextel in order to complete the Annual Audit process. 

05/01/13 -- 
Pending 

Verizon Wireless is reviewing the validated CRSs sent to them on April 10, 2013 by 
Akimeka. 

05/01/13 -- 
Pending 

T-Mobile is reviewing the validated CRSs and requested an extension to complete the 
entire project to June 30, 2013. 

05/01/13 -- 
Pending 

Akimeka returned the validated and updated CRSs to AT&T Mobility on May 9, 2013.  
AT&T Mobility is in the process of reviewing the CRSs. 
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 PSAP Operations  (continued) 
 

Current Month PSAP Operations Activities – May 2013  (continued) 

 
Bi-monthly 
Conference 
Call with 
Intrado 

The May 6, 2013 conference call  and May 20, 2013 conference call was convened as 
scheduled.  Ms. Elle Walters and Ms. Michelle Aldecocea from Intrado hosted the 
conference calls. Items discussed were: 

  

1) Grounding Bar and Twist Lock Receptacle Requirements -- Kauai County 
confirmed that the grounding bar and twist lock receptacles were ready for 
Intrado.  Hawaiian Telcom, Inc. (HTI) needs to confirm that they will provide 
the cabling to the workstations. 

  

2) Training Positions --  Kauai County asked if the training positions could be 
relocated to another location such as the alternate center.  Intrado agreed to 
assess the request because it may require more network design. 

  

3) Statement of Work (SOW) -- The Intrado Viper equipment installation SOW 
was received and accepted by Kauai County. 

  

4) Schedule -- Equipment, cabling and hardware installation is scheduled for 
July 26 - August 1, 2013. 

 

05/15/13 The State of Hawai`i PSAPs monthly scheduled PSAP Round Table Forum via 
conference call was held on May 15, 2013.  Items discussed were: 

  

1) Sandwich Isles Communications Callboxes -- Installation of callboxes at 
Kamakau School on Oahu is pending due to GeoComm mapping 
discrepancies. 

 

2) Annual Audits – Mobi PCS is completed and the other Wireless Service 
Providers (WSPs) are in progress. 

  
3) Viper Installation Update 

  
a) Training positions have been assigned to each PSAP. 

  
b) Training dates have not been determined. 

  

c) Kauai County expressed concern of not having a permanent training 
room or area to install their Intrado Viper equipment.  Alternative 
permanent training sites are under review for the County. 

  

d) A moratorium "No Testing" email will be distributed to all Service 
Providers during equipment, training, and cutover periods. 

  

4) LTE Updates – Akimeka shared information received from Intrado outlining 
voice over LTE networks and its impact on addressing and calltaking.  
Questions will be sent to Intrado by Akimeka with regards to re-bidding and 
addressing.  A response is forthcoming. 

  

5) PSAP Updates -- Both Hawai‘i County and Maui County shared events and 
issues with their respective PSAPs. 
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 PSAP Operations  (continued) 
 

Current Month PSAP Operations Activities – May 2013  (continued) 

 
05/23/13 At the request of the Kauai County Police Chief, Akimeka presented the NG9-1-1 

PSAP Ready PowerPoint presentation that was given to the E9-1-1 Technical 
Committee.  Present in the meeting were Kauai Police Chief, Darryl Perry, Lieutenant 
Paul Applegate, and Dispatch Supervisor, Kathleen Langtad.   

 
 

Open Issues (To be Monitored and Tracked by Akimeka) 
 
Updates as of May 31, 2013 are noted below: 

 
04/16/10 Akimeka personnel worked on a flowchart for the Neighbor Island PSAPs to document 

the flow of a Call Routing Spreadsheet (CRS) and Testing Validation Worksheet 
(TVW).   It was discovered that different processes exist among the carriers.  
 
Akimeka created and submitted for review a DRAFT Call Routing Sheet (CRS) and 
Testing Validation Worksheet (TVW) process flowchart to the Neighbor Island PSAPs 
on December 20, 2010. 
 

 Update (4/30/11) – Akimeka continued to work on the flowchart and incorporate the 
feedback received.  An updated process flowchart is currently under review within 
Akimeka.  Once approved, it will be shared with the Neighbor Island PSAPs. 
 
Update (5/1/11 – 7/31/11) – In progress. 
 
Update (8/31/11) – In progress.  Personnel updates need to be incorporated. 
 
Update (9/1/11 – 11/30/11) – No further updates. 
 
Update (12/31/11) – In progress.  NENA standards updates are being incorporated. 
 
Update (1/31/12 – 05/31/13) – No further updates. 
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 MSAG 
 
Current Month – May 2013 

 

KAUAI 44 6 1 0 1 4 0 231 38 0 39 5 0 0

# of

Transactions

TNs

Affected

In Suspended Status

as of Report Month End

(d)

TN CR ALI-DRDelete

9-1-1NET REQUESTS

MSAG TRANSACTIONS ALI TRANSACTIONS
2013

In Referred Status

as of Report Month End

(c)

Change Combined Insert Split

Customer 

Addresses 

Affected

PSAP TOTAL

Revised categories and report format changes effective May 2012.

Total

County 

Address 

Change 

Request

 (TN CR) 

Submitted

(a)

ALI 

Discrepancy  

(ALI-DR) 

Submitted

(b)

 

 
During the month of May 2013, six (6) 9-1-1Net requests were completed relating to the MSAG 
database, with 231 customer ANI/ALI records updated as a direct result.  Thirty-eight (38) TN CR 
transactions were submitted to 9-1-1Net for updates and corrections.  See attached spreadsheet for a 
detailed description of changes and additions. 

There are thirty-nine (39) TN CRs and five (5) ALI-DRs in Referred status as of May 31, 2013.  
Prior to the TN CR functionality, TN CRs were captured as ALI-DRs.  The five (5) ALI-DRs in 
Referred status were reported prior to January 2012 and are not a direct result of a live 9-1-1 
call. 

There are no records in Suspended status as of May 31, 2013. 
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 MSAG  (continued) 
 
Year-to-Date (YTD) Summary – 2013 
 

December

November

October

September

August

July

June

May 44 6 1 0 1 4 0 231 38 0 39 5 0 0

April 76 11 1 0 9 0 1 2 65 0 39 5 5 5

March 480 17 2 0 10 5 0 3 461 2 102 6 5 5

February 16 16 2 0 10 4 0 3 0 0 28 6 5 5

January 202 7 1 0 5 1 0 15 195 0 206 11 3 3

TOTAL YTD 818 57 7 0 35 14 1 254 759 2 

AVG PER MO 164 11 1 0 7 3 0 51 152 0

County 

Address 

Change 

Request

 (TN CR) 

Submitted

(a)

ALI 

Discrepancy  

(ALI-DR) 

Submitted

(b)

9-1-1NET REQUESTS

MSAG TRANSACTIONS ALI TRANSACTIONS

Delete

In Suspended Status

as of Report Month End

(d)

TN CR
# of 

Transactions

KAUAI

2013 TOTAL Insert Split

Customer 

Addresses 

Affected

(*)

(*)  Applies to Change Request Category Only

Total Change Combined

In Referred Status

as of Report Month End

(c)

TNs

Affected
ALI-DR

 

Note:  Revised categories and report format changes effective May 2012 with new Intrado TN CR functionality. 

 

(a)

(b)

(c)

(d)

Represents address corrections on a specific TN or group of TNs.

Represents ALI Discrepancies discovered during a  9-1-1 call.  These record corrections are treated with a higher urgency.

Represents what is returned by the service providers as requiring additional information.  The TN transactions are in 

suspension status at the end of the report month -- awaiting further action by County, Telco, or Akimeka.

Definitions:
Represents TN transactions that have been referred by Intrado to the appropriate service provider.
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 Mapping Layers Updated/Loaded Into GIS – May 2013 
 

9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 

Server

Date Created/

 Edits Performed

Address Points

Fire Beats

Fire Districts

Fire Stations

Major Roads

Medic Beats

Medic Districts

Medic Stations

Milepost Markers

Points of Interest

Police Beats

Police Districts

Police Stations

Schools

05/24/13

05/09/13 Assigned ranges for Nohili Rd and Tartar Dr, Mana

05/06/13 Assigned ranges for Nohili Rd, Mana

MSAG 

Communities

(aka Towns)

Police Response 

Areas

CRITICAL 9-1-1 PUBLIC SAFETY LAYERS

(Listed Alphabetically)

KAUAI

Type of Layer
Date Loaded Into 

PSAP GIS Server
Other/Remarks

Emergency 

Callboxes

Fire Response 

Areas

Incident

Response Area

Street Centerlines

Medic Response 

Areas

 
(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.  
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 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 
 

9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 

Server

Date Created/

 Edits Performed

KAUAI

Type of Layer
Date Loaded Into 

PSAP GIS Server
Other/Remarks

 
CRITICAL 9-1-1 PUBLIC SAFETY LAYERS

(Listed Alphabetically)  

05/07/13 -- 05/10/13

05/01/13

05/24/13

05/07/13 -- 05/10/13

05/01/13

Churches

Gas Stations

Food & Beverage

Hospitals

Lodging

Medical Facilities

Parcels

Parks

Parks Polygon

Post Offices

Subdivisions

Airports

Bridges

05/23/13 Corrected coastline along ESN 406 boundary

Communications

AT&T Mobility Annual Audit

AT&T Mobility Annual Audit

OTHER SUPPORTING 9-1-1 PUBLIC SAFETY LAYERS

(Listed Alphabetically)

WSP Cell Sectors

(Polygon)

Coastline

WSP Cell Towers

(Points)

DISASTER/HOMELAND SECURITY LAYERS

(Listed Alphabetically)

Coastal Names

Trails

 
(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.  
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 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 
 

9-1-1 GIS layers provided by Akimeka to the PSAP are designed for use on E9-1-1 systems. 

Akimeka GIS 

Server

Date Created/

 Edits Performed

KAUAI

Type of Layer
Date Loaded Into 

PSAP GIS Server
Other/Remarks

 
DISASTER/HOMELAND SECURITY LAYERS

(Listed Alphabetically)
 

Harbors

Helipads

Hydrants

Hydrology Layers

     - Dams

     - Ponds

     - Waterfalls

Tsunami Heights

KCC Callboxes

SPECIAL REQUESTS

Tsunami 

Evacuation Zones

KCC Building 

Outline

     - Streams

     (Includes Rivers)

Waste Water Plants

Government 

Buildings

Emergency 

Shelters

Ocean Rescue 

Boundaries

Emergency 

Operation Centers 

(EOC)

United States 

National Grid (50K)

Ocean Safety

(Includes Lifeguard 

Stands)

 
(*) Every time the GIS Update tool is used, Indexes and Cache have to be built.  The Positron system configurator 

is adjusted every time a layer is loaded in the PowerMap database.  Each PSAP position is updated 

accordingly.  
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 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 
 

Note: The Parcels layer is provided by Kauai County.  Akimeka performs edits 
on the spatial information of the layer for 9-1-1 purposes.  Changes to 
the attribute table are made when needed.  The Parcels layer uploaded 
to the PSAP GIS Server is intended for 9-1-1 purposes only and should 
not be disseminated to other county agencies. 

 
 

Current Month GIS Activities – May 2013 
 
05/02/13 Akimeka corrected a multipart polygon for IRA 221556. 

05/02/13 -- 
05/03/13 

Akimeka ran the Geofile Update Utility and sent three files to the County of Kauai IT:  
GEO table, Internal ALI table, and IRA table, using the correct projection. 

05/14/13 County of Kauai IT ran the Geofile Import Utility tool using the most updated xml files 
received from Akimeka.  Screenshots of the Geofile Import Utility Monitor were 
emailed to Anita Kask of GeoComm and Charles Leonard of Tritech along with 
specific questions regarding the process.  Although the Monitor showed that all 
records were processed, none were found to have been imported. 

05/23/13 Akimeka corrected the ESN 406 boundary. 

05/30/13 County of Kauai IT successfully imported the three (3) geofiles provided by Akimeka 
into the VisionAIR CAD test environment. 

 
 
CAD GIS Upload Process 
 
Background 
 
Akimeka made all of the necessary corrections to their data and re-submitted the Geofiles to TriTech 
on November 6, 2012.  Charles Leonard reported that he encountered issues while importing the 
updated Geofiles.  Charles will submit these issues to the TriTech product management team and 
cross functional team for review. 
 
Updated data was not loaded onto the Kauai County GeoComm computer due to an issue with the 
GeoSync Server.  Kauai County IT is working with GeoComm to fix the problem.  Updates to the 
GeoComm map will be suspended until further notice. 
 
Per Kauai County IT, Garrett Johnson, GeoComm (Dennis Mendoza) is continuing to isolate the 
problem that prevents a map update to process.  The address locator configuration that Geocomm 
built could possibly be causing the error which is being investigated.  Kauai County IT also recently 
rebuilt a geodatabase from scratch believing that it may be a solution to no avail. Kauai County IT 
plans to gather all of the associated trouble tickets and summarize the overall picture as to what is 
going on with GeoComm and will disseminate accordingly. 
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 Mapping Layers Updated/Loaded Into GIS – May 2013 (continued) 
 
CAD GIS Upload Process  (continued) 
 
Current Status – May 2013 
 
Kauai County IT continues to work directly with GeoComm and TriTech to correct the multiple issues 
the Kauai County PSAP is having with both systems.  To date, none of these issues have been 
resolved. 

Akimeka copied updated data to the GeoComm computer on April 10, 2013 and April 24, 2013 in 
order for Kauai County IT to manually load the data on to each PSAP position individually. 
 
No updated data was copied to the GeoComm computer in May 2013. 
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 Service Requests Transactions 

 
Open Service Requests – May 2013  (April 27, 2013 – May 29, 2013) 

 

Date Ticket # Description Category Urgency Comments

NONE
 

Note:  Open Service Requests reflect what is in pending status at the end of the report month. 

 
Year-to-Date (YTD) Summary – 2013 

 

Created Closed Open Created Closed Created Closed Created Closed Created Closed

December

November

October

September

August

July

June

May 0 0 0 0 0 0 0 0 0 0 0

April 0 0 0 0 0 0 0 0 0 0 0

March 1 1 0 0 0 1 1 0 0 0 0

February 0 0 0 0 0 0 0 0 0 0 0

January 0 1 0 0 0 0 1 0 0 0 0

2012 Carryover 1 0 1 0 0 1 0 0 0 0 0

TOTAL 2 2 0 0 0 2 2 0 0 0 0

SERVICE REQUEST CATEGORIESKAUAI

TOTAL
2013

Request TrainingMSAG Suggestions911 Map

 

Note:  Open Service Requests reflect what is in pending status at the end of the report month. 
 

Suggestions

Mapping computer not functioning or displaying properly

Description

Discrepancies with 9-1-1 MSAG addresses

E-911 Operations training needs

Vehicle to share suggestions

911 Map

Definitions:

Category

MSAG

Request Training
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